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EXECUTIVE SUMMARYEXECUTIVE SUMMARY



Dear Ms. Arnold,

On behalf of Sink Combs Dethlefs, I am pleased to submit our report for the Park District of Oak Park 
(PDOP) Feasibility Study for Community Recreation Center. This Feasibility Study was identified as a 
short term goal in the District’s 2014 Comprehensive Master Plan. During that planning process, the 
initial community needs assessment identified a need for expanded programming to support seniors, 
adults, and teens in the community. Additionally, it identified that existing Park District facilities lacked 
the requisite gymnasium, indoor walking/jogging, and aquatic spaces needed for the District to meet 
the existing and future demands of the community.

Contained in this report you will find the following:

•	 Study Background and Process Summary
•	 Opportunity Analysis Summary
•	 Proposed Facility Program
•	 Site Analysis Summary
•	 Planning Strategies & Financial Analysis
•	 Conclusions & Recommendations
•	 Report Appendix (under separate cover)

Executive Summary
Throughout a robust community outreach process, our team has engaged over 200 members of the Oak 
Park Community via strategic partnership meetings, focus group meetings, community presentations, 
and a community open house. We have also had the pleasure of working with the intergovernmental 
Joint Task Force with staff and elected officials from all six of Oak Park’s taxing bodies. Our efforts have 
concluded that there is an unmet need in Oak Park for a Community Recreation Center featuring the 
following primary programming components:

•	 Community Gathering & Meeting Space
•	 Art Studio and Multi-cultural Exhibit Space
•	 Fitness Center and Group Fitness Studios
•	 Multi-purpose Gymnasium Space
•	 Indoor Walking/Jogging Track
•	 Indoor Lap/Leisure/Therapy Pools
•	 Preschool Facilities
•	 Childwatch and Party Rooms
•	 Prospective Mental Health/Wellness Partner
•	 Prospective Special Recreation Association Partner
•	 PDOP Administrative and Support Space

Executive Summary

In response to this program, our team has developed three planning strategies which range in building 
area (SF=square feet), height, and probable project cost (2017 dollars):  

Planning Strategy A:
•	 Estimated Building Area:		  100,850 SF
•	 Estimated Building Height:		  2-Stories
•	 Estimated Site Area Required:		  86,000 SF
•	 Estimated Project Cost:		  $44-46 Million

Planning Strategy B:
•	 Estimated Building Area:		  112,025 SF
•	 Estimated Building Height:		  5-Stories
•	 Estimated Site Area Required:		  50,000 SF
•	 Estimated Project Cost:		  $44-46 Million

Planning Strategy C:
•	 Estimated Building Area:		  107,150 SF
•	 Estimated Building Height:		  2-Stories
•	 Estimated Site Area Required:		  89,000 SF
•	 Estimated Project Cost:		  $41-43 Million

Sink Combs Dethlefs and our consultant team has identified Planning Strategy C as the most feasible 
planning option and has provided additional detail in the Conclusions and Recommendations section 
of this report for the Board’s consideration.

On behalf of our team, I would like to extend our sincere gratitude in allowing us to be part of this study.  
We have enjoyed working with you, your staff, the Task Force, and the Oak Park Community at large in 
identifying potential strategies for this exciting project.  We look forward to with meeting with you and 
the Board to finalize this study and discuss next steps for the project in greater detail. 

Sincerely,	

Lindsey Peckinpaugh, AIA, LEED AP	
Associate Principal		
Sink Combs Dethlefs

Jan R. Arnold, CPRP Executive Director
Park District of Oak Park
Hedges Administrative Center
218 Madison St.
Oak Park, IL 60302
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01 STUDY BACKGROUND & PROCESS



01.1 General Background

In 2014 the Park District of Oak Park completed a Ten-Year Comprehensive Master Plan which 
identified short term and long term planning goals for the District, documented common themes 
encountered during community outreach, and provided a preliminary needs assessment for 
indoor recreation space.  

2014 Comprehensive Master Plan Short Term (1 to 3 Year) Goals

•	 Enhance District Signage
•	 Improve Adult Fitness Programming
•	 Improve Environmental Education Programming
•	 Implement Recommendations from Branding Study
•	 Collect, Analyze, and Use Maintenance Data
•	 Identify Opportunities to Engage Parks Foundations
•	 Conduct a Feasibility Study for an Indoor Recreation Center

One of the primary short term goals identified for the District was to conduct a feasibility 
study for an indoor recreation center. The intent of this recommendation was “to evaluate if a 
new facility can be realistically accomplished and supported by the community”.  Reoccurring 
themes emerged throughout the planning process that suggested a new community recreation 
center would be of benefit to the Oak Park community. 

2014 Comprehensive Master Plan Primary Themes

•	 Space Constraints & Limitations
•	 Collaboration is first step
•	 Expand Programming for Seniors & Active Adults
•	 Expand Programming for Teens
•	 Provide centralized multi-generational facility

Space Constraints & Limitations

As outlined in the Feasibility Study Request for Proposals, the Park District “operates 26 facilities 
on 82 acres of land including seven community centers, a gymnastics and recreation center, a 
conservatory, two historic houses, two outdoor swimming pools, an indoor ice arena, one sled 
hill, 25 outdoor tennis courts and an assortment of baseball/softball diamonds, football and 
soccer fields, playgrounds and picnics areas.  The Park District also utilizes a facility owned 
by the Village, the Dole Center, for youth and adult programs.  The Park District offers over 
3,000 recreational programs and classes annually for preschoolers through senior citizens, 
including family-oriented and special events programming as well as inclusion programs with 
West Suburban Special Recreation Association”.

Despite the numerous indoor facilities owned and operated by the Park District, the 
Comprehensive Master Plan identified unmet facility needs within the community and established 
priority rankings for a new facility:

    

*Graphic Credit:  The Lakota Group

It is of note that many of the top ranked facility priorities are large area spaces that cannot be 
met within the District’s existing space inventory.

01 Study Background & Analysis
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Collaboration Is First Step

The 2014 Comprehensive Master Plan indicated that collaboration among government entities 
and taxing bodies is important to the Oak Park community. Oak Park residents expect the 
Village’s taxing bodies to collaborate, share resources, and be careful stewards of their tax 
dollars.  The District currently collaborates with all Village governmental entities through an 
Intergovernmental Agreement. A summary of these existing partnerships is included in the 
Comprehensive Master Plan.  

In preparation for the Community Recreation Center Feasibility Study, the Park District formed 
a Joint Task Force comprised of a staff member and elected official from Oak Park’s six taxing 
bodies:

Feasibility Study Joint Task Force

•	 Park District of Oak Park
•	 Village of Oak Park
•	 School District 200
•	 School District 97
•	 Oak Park Library
•	 Oak Park Township

The intent of the Task Force was to provide executive level participation in the Feasibility Study; 
and to review critical strategies and collaboration opportunities.  Each entity participated in the 
Strategic Partner Analysis as part of the study. 

Expand Programming for Seniors & Active Adults

As noted in the Comprehensive Master Plan and confirmed by the Market Analysis, the Oak Park 
senior community is expanding.  The Township offers many senior services, but there is unmet 
demand for active recreational and multi-generational opportunities for seniors. In keeping with 
the facility priority rankings, seniors and adults expressed interest in indoor swimming pools, 

jogging/walking space, and indoor fitness space.

Expand Programming for Teens

Similar to seniors and adults, the Comprehensive Master Plan identified that teens in the 
community are served by many groups including the Township and Library. There was an 
expressed need to provide recreational opportunities for teens who may not have opportunities 
for participation on sports teams within the schools. Additionally, a safe place for teens to 
congregate at nights and on the weekends was also identified as a top priority.

Provide Centralized Multi-Generational Facility

The Comprehensive Master Plan noted that the existing neighborhood community centers have 
sentimental value for the Oak Park community. While residents recognize that many of the 
District’s indoor facilities are aging and costly to maintain, there may be value in repurposing 
or reprogramming the existing facilities. A desire for a centralized, multi-purpose facility 
that can accommodate community gathering, expanding programing, and opportunities for 
unstructured or drop-in recreation was identified. During the community outreach phases of 
this study, multiple residents inquired about the future plans for the existing centers.

01.2 Process Summary

With the assistance of the Joint Task Force, the Park District obtained the services of Sink Combs 
Dethlefs and their consultant team in early January 2016. Sink Combs proposed to complete 
the study by working in a series of multi-day intensive workshops. Below is a summary of the 
study process.

February Workshops & Work Tasks

February 23, 2016 
•	 Kick-off Meeting
•	 Joint Task Force Meeting #1
•	 Potential Sites Tour
February 24, 2016 
•	 Strategic Partner Workshops
	 o	 Library
	 o	 School District 200
	 o	 School District 97
o	 Township
February 25, 2016 
•	 Strategic Partner Workshops
	 o	 Park District of Oak Park

THE PARK DISTRICT OF OAK PARK STRIVES TO 
EXCEED THE NEEDS OF THE VILLAGE’S DIVERSE 

COMMUNITY WITH A COLLABORATIVE AND 
INNOVATIVE APPROACH

–Park District of Oak Park Mission Statement

01 Study Background & Analysis
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01 Study Background & Analysis

	 o	 Village of Oak Park
February Work Tasks
•	 Compile Background on demographics
•	 Develop market analysis and research area providers
•	 Draft strategic partnership summary

March Workshops & Work Tasks

March 22, 2016 
•	 Focus Group Workshops
	 o	 Wonderworks, OPRF Chamber of Commerce, Early Childhood Collaboration
	 o	 WSSRA, Community Mental Health Board, Parenthesis Family Center, Rush Oak 	
		  Park Hospital, West Suburban Hospital
	 o	 Various Community Leaders, Success of All Youth, OPRF Community Foundation
	 o	 Various Community Sports Leaders, EVP Volleyball, Wolf Pack Basketball, Oak 	
		  Park Youth Baseball/Softball, AYSO Soccer, IMPACT Basketball
March 23, 2016 
•	 Community Outreach Presentations
	 o	 Cheney Mansion Morning 
	 o	 OPRFHS Teen Lunch Forum
	 o	 OPRFHS Teen After-School Forum
	 o	 Cheney Mansion Evening
March 24, 2016 
•	 Joint Task Force Meeting #2
March 25, 2016 
•	 Focus Group Workshop
	 o	 Library, Manager of Community Resources
March Work Tasks
•	 Compile focus group and community input
•	 Site data collection and evaluation
•	 Develop preliminary program statement
•	 Develop community questionnaire

April Workshops & Work Tasks

April 27, 2016 
•	 Community Outreach Presentation
	 o	 Cheney Mansion Evening Open House
April 28, 2016 
•	 Joint Task Force Meeting #3

April Work Tasks
•	 Finalize proposed program statement
•	 Develop three conceptual planning strategies
•	 Develop rough order of magnitude pricing

May Workshops & Work Tasks

May 11, 2016 
•	 Draft Feasibility Study Report
May 19, 2016 
•	 Presentation of Draft Feasibility Study Report to Park District Board
May Work Tasks
•	 Compile draft report
•	 Distribute for review/comment

June Workshops & Work Tasks

June 7, 2016 
•	 Final Feasibility Study Report
June 2016 
•	 Presentation of Final Feasibility Study Report to Park District Board
June Work Tasks
•	 Compile final report

01.3 Desired Study Outcomes

The following are the desired outcomes of the Community Recreation Feasibility Study as 
identified by the Park District:

•	 Assist the Community and Park District Board in determining need, amenities, location 	
	 and cost.
•	 Evaluate the financial realities for construction and operations of a new Community 	
	 Recreation Center. 
•	 Assist the Park District of Oak Park in exploring a program model that is financially self-	
	 sustaining
•	 Evaluate potential sites that can serve as a community destination and landmark.
•	 Create a Joint Task Force to explore opportunities for collaboration & partnership.

Park District of Oak Park — Community Recreation Center Feasibility Study 9
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01.4 Project Mission & Goals

Throughout the course of community outreach, strategic partnership meetings and discussions 
with the Joint Task Force, the keywords on the opposite page emerged as the primary mission 
and goals for the Community Recreation Center.

IN PARTNERSHIP WITH THE COMMUNITY, THE 
PARK DISTRICT OF OAK PARK ENRICHES LIVES BY 
PROVIDING MEANINGFUL EXPERIENCES THROUGH 

PROGRAMS, PARKS AND FACILITIES FOR ALL 
MEMBERS

–Park District of Oak Park Mission Statement

01 Study Background & Analysis
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01 Study Background & Analysis

COMMUNITY
RECREATION

ARTS

DIVERSITY

INCLUSIVENESS

PARTNERSHIPS

COLLABORATION

LANDMARK

DESTINATION
CENTRALIZED

MULTI-CULTURAL

MULTI-GENERATIONAL

ACCESSIBLETEENS

SENIORS

YOUTH

FAMILY

FINANCIAL SUSTAINABILITY

ENVIRONMENTAL STEWARDSHIP

AFFORDABILITY

WELLNESS

ADULTS

GATHERING

OUTREACH
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02 OPPORTUNITY ANALYSIS



The following information is intended to provide a summary of the market analysis, strategic 
partnership analysis, and community outreach efforts for the Feasibility Study.  For more de-
tailed information, please refer to the report appendix.

02.1 Market Analysis Summary

The primary goal of this study was to explore the community need, market analysis, and explore 
strategic partnership opportunities for a community recreation center in the Village of Oak Park. 
 
The Oak Park service area population is growing at a slow rate with the population projected 
to grow about 0.5% over the next five years to reach a population of 52,151 people by the year 
2020. The demographic profile of the community indicates that the age group distribution is 
somewhat mixed. There is a higher concentration of 5-17, 45-54, and 55-64 age groups than the 
national level. 

Nearly a third of the households in Oak Park have children. This points to a large number of 
families with young children in the service area. The median age of Oak Park service area is 
slightly older than the national level while the median household income is significantly higher 
than both the national and state level. Over 65% of households have income greater than 
$50,000. Another factor is that the cost of housing in Oak Park is higher than the national and 
state level. Age and household income are two determining factors that drive participation in 
community recreation center activities. The demographic profile suggests that there will be 
continued support and demand for recreation activities and community programs in the future.   

There are other recreation and fitness providers in the service area. These other service providers 
have a narrow business focus on the adult fitness market, while the wellness and recreation 
opportunity for young people, families, seniors are underserved in the community.

02 OPPORTUNITY ANALYSIS

02 Opportunity Analysis

Although the School Districts have been generous with their support of youth sport activities 
in Oak Park it is clear that the existing inventory of space within the School Districts is no 
longer sufficient to meet the growing needs of the youth sports programs, community access, 
and expanding school activities. The need for more gymnasium space, an indoor walking/
jogging track, leisure/lap swimming pools, and a fitness center was validated through the 
extensive public input process employed during the market analysis phase. Additionally, these 
components were identified as priorities in the 2014 Comprehensive Master Plan that the Park 
District commissioned. As outlined, over 200 people were involved with the focus group and 
community outreach meetings representing high school students, School District 97, School 
District 200, youth sports groups, elected officials, early childhood advocates, OPRF Chamber 
of Commerce, health care providers, community foundations, churches, Library and Township 
staff, and community members.   
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Population Distribution by Age: Utilizing census information for the Primary Service Area, the 
following comparisons are possible. 
 
Table G – 2015 Primary Service Area Age Distribution  
(ESRI estimates) 
 

Ages Population % of Total Nat. Population Difference 
-5 3,053 5.8% 6.3% -0.5% 

5-17 8,901 17.2% 16.6% +0.6% 
18-24 4,425 8.5% 10.1% -1.6% 
25-44 13,441 25.8% 26.1% -0.3% 
45-54 7,858 15.1% 13.4% +1.7% 
55-64 7,307 14.1% 12.8% +1.3% 
65-74 4,468 8.6% 8.6% +0.0% 
75+ 2,478 4.8% 6.2% -1.4% 

 
Population:  2015 census estimates in the different age groups in the Primary Service Area. 

%  of Total:  Percentage of the Primary Service Area/population in the age group. 

National Population: Percentage of the national population in the age group. 

Difference: Percentage difference between the Primary Service Area population and the national 
population. 

 
Chart F – 2015 Primary Service Area Age Group Distribution 
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Service Area Description: 
 
Secondary Service Area – A 5-mile radius from a central point in Oak Park.   
 
Map E – Secondary Service Area Map:  
 
 
 
 
 
 
 
  

Secondary Service Area, Map
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02 Opportunity Analysis

Statistics from the National Sporting Goods Association (NSGA) were overlaid onto the 
demographic profile of the service areas to determine the market potential for various activities 
that can take place within a community recreation center. The market analysis concluded that 
the Park District of Oak Park is underserved for recreation swimming, fitness and gymnasium 
programs, pre-school/early education; and community recreation opportunities, especially for 
family activities, youth fitness, and senior citizens. These groups are also the same groups that 
have a significant concentration represented in the age group distribution. 

02.2 Strategic Partnerships Summary

There were six different collaborative partnerships that were explored as part of this study. 
The potential partner list included the Oak Park Library, Village of Oak Park, Township/County 
Mental Health Board, School District 200, School District 97, and the West Suburban Special 
Recreation Association (WSSRA). The partners were evaluated using several different criteria 
points that included:

•	 Complimentary program needs
•	 Availability of resources that could benefit each other
•	 Serving complimentary customer bases
•	 Having a common tax base
•	 Complimentary use times
•	 Opportunities to share resources

Strategic Partnership meetings were conducted with each potential partner to explore the 
partnership criteria and to collect specific programming or space need information.  Below is a 
summary of expressed needs and interests:

Oak Park Library
•	 Library serves as teen gathering spot after school, interested in developing alternatives
•	 Cannot meet demands for meeting room space, could use rooms for 60-150 occupants
•	 Need access to flexible multi-purpose space with  Wi-Fi
•	 Believe there is a need for “maker spaces”
•	 Would support programming or service options in the Community Center (i.e. children’s 	
	 story time, book drop, etc.)
•	 Prefer a central location, walkable from schools

School District 200
•	 Facilities cannot meet demand of OPRFHS curriculum, athletics, and community needs
•	 Safe and enriched gathering area for teens is needed
•	 Additional gym space and pool space would relieve community pressure from OPRFHS 	
	 facilities
•	 OPRFHS pool needs are for physical education and competition, and  may not be 		

	 complementary with senior and community uses
•	 Location needs to be centralized and walkable for kids
•	 20% of OPRFHS students are from River Forest and should have same resident benefits 		
	 as Oak Park students

School District 97
•	 Growing enrollment is putting strain on enrichment programs
•	 Need access to additional gym space, meeting rooms, event space, and indoor turf 
•	 Multicultural Center could have potential role in Community Center
•	 Believes that community aquatics for lap swim, senior programming, and swim lessons is 	
	 underserved
•	 Centralized location and affordability is important

Oak Park Township/County Mental Health Board
•	 Support enhanced programming for teens and seniors
•	 Building must be a neutral facility that is inclusive and multi-generational
•	 Gym, walking track, warm therapy water pool, fitness center and multi-purpose space 		
	 will benefit community
•	 Center should be outreach location for wellness services
•	 Administrative offices for County Mental Health Board could be potential partnership 	
	 opportunity
•	 Location needs to be centralized and support broader wellness mission
•	 Shared space for Board meetings would be beneficial

14



02 Opportunity Analysis

Park District of Oak Park
•	 Want to extend services to seniors, adults, and teens
•	 Can better serve community if operations are consolidated and centralized
•	 Want to create a central community hub to supplement existing facilities
•	 Walking paths have always been ranked of high importance in community surveys
•	 Relies on SD200 and SD97 for all gymnasium needs thus has no weekday day time 	
	 access to gym space
•	 Has heard community express desire for indoor pool

Village of Oak Park
•	 Keeping properties on the tax roll is important
•	 Diversity and inclusion in facility is important
•	 Proposed considering indoor turf space for soccer
•	 Having a police presence in facility would be good community outreach
•	 24/7 Access for shift workers would be beneficial 
•	 Expressed sensitivity to competing with the private sector 

West Suburban Special Recreation Association (WSSRA)
•	 Provide recreation opportunities for children with disabilities
•	 WSSRA has (11) different community partners with Oak Park being the largest of the (11) 	
	 groups

•	 Administrative office is located in Franklin Park (most northern community). Would like 		
	 Oak Park or Forest Park location for a new office
•	 Administrative offices would be ideal at new facility near program space, but could be 		
	 anywhere in Oak Park
•	 Looking for affordable access to multi-purpose programming space – gyms, meeting/		
	 party rooms, etc.
•	 Oak Park community has the best and most collaborative attitude with their space.

Partnership Opportunities

As noted, the Township a has a need to expand senior programs, especially in the face of 
the increasing population numbers and program demands being influenced by the baby-
boomers moving into the senior age category. The underserved teen population has struggled 
finding a sustainable, long-term facility in the past. The Library also reported that the teens are 
underserved and looking for socialization after school.  Part of the challenge having a dedicated 
teen center is that the efficiency of keeping a center open for relatively few hours and attracting 
a limited number of participants does not make economic sense. Although a high percentage of 
students are involved in organized activities there is a significant population that is not involved 
and their needs are largely unmet. 

The High School is unable to provide intramural opportunities during the peak season. A 
collaboration with the Park District for shared program time and additional gymnasium space 
creates the opportunities for teens that are not currently available. 

Park District of Oak Park — Community Recreation Center Feasibility Study 15



02 Opportunity Analysis

The future of the pool at the Oak Park River Forest High School has created significant discussion 
and debate in the community. In fairness to the School District, they have been challenged with 
trying to meet the needs of the school curriculum and athletics needs along with substantial 
community needs. The reality is that having one indoor pool to meet everyone’s needs and 
optimal water temperature for each aquatic user group is nearly impossible. 

Clearly, the top priority of the School District is to meet the curriculum and sport needs for the 
school first and foremost. Development of a community-based recreation pool that prioritizes 
community access helps to broaden the overall swimming experiences in Oak Park. Having a 
recreation pool at a different location in Oak Park not only provides a facility designed for the 
community but also provides more community access while freeing up pool time at the High 
School to expand and improve curriculum and athletics programs. 

There is some interest by the Township in exploring the possibility of relocating the County 
Mental Health Board administration offices to the community center. Without capital to 
contribute to the project the Township is looking to possibly lease space in the community 
center for program needs.

School District 97 has expressed partnership in programming space for before/after school 
programs and potentially relocating the Multi-cultural Center exhibit space to a new community 
center to give it a more prominent and accessible location.

WSSRA has indicated an interest in relocating their administrative offices to Oak Park.  Space 
within the new facility would be ideal as funds allow, but relocating to an existing community 
center within Oak Park would also be beneficial.

The Village has expressed an interest in partnering for security in the facility. A small police 
station desk or office in the building will provide opportunity for community outreach.

For the potential partners, less the Village, the development of a community center in 
collaboration with each other meets the criteria for good public policy. The collaborative 
partners share complimentary program needs, resources that will benefit each other, a common 
tax base, a complimentary customer base and use times.  

02.3 Community Outreach Summary

The Feasibility Study included community outreach efforts in the form of multiple focus group 
meetings, community presentations, teen forums, a community open house and questionnaire.  
The Park District developed a page on their district website to keep resident apprised of the 
study process and advertise community outreach efforts.  Additionally, the District developed a 
community questionnaire intended to solicit input from community members who were unable 
to attend the formal outreach meetings.  As a result of these efforts team was able to meet 
with over 200 community members and gather input from approximately 257 people via the 
questionnaire.

The goals of the community outreach efforts were:

•	 To listen
•	 To gather information
•	 To understand the communities wants and needs
•	 To understand the ideal location
•	 To share what we’ve heard thus far

Focus Groups
•	 Consultants met with +/- 20 attendees in focus group meetings, and an additional +/-50 	
	 in Task Force and Strategic Partnership Meetings
•	 Community is lacking quality infant and toddler childcare options that are affordable and 	
	 accessible
•	 Central location is preferred
•	 Location must be near public transit for facility to be truly inclusionary
•	 Diversity and inclusion should include socioeconomic factors
•	 Resources exist in the community to help offset costs for low income residents
•	 Sensitivity towards duplicating services and competing with the private sector
•	 Affordability is key
•	 Additional meeting room space is needed
•	 Building can provide economic development opportunities if it is properly 				 
	 located and does not compete for services such as food and retail
•	 Designing multi-purpose spaces that can accommodate non-traditional activities is 	
	 important
•	 Provide enrichment and development programs, such as volunteers opportunities, job 		
	 and skill training, and mentorship opportunities
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02 Opportunity Analysis

Teen Forum
•	 50+ Teens attended the forums
•	 Central location, ability to walk from OPRFHS and access to public transit is important
•	 Recreation space for unstructured play, informal activities
•	 Gym, recreation pool, fitness 	space, large group fitness
•	 Peak use after-school 3-6pm with extended hours of operation (Fri. & Sat late night)
•	 Space for creative art and expression
•	 Access to food, Wi-fi, restrooms, lounge with comfortable furniture, music, projection 	
	 screen, group viewing room
•	 Access to tutors on weekends, business mentoring, job training, and employment 		
	 opportunities
•	 Safe, welcoming, inclusive space that is affordable
•	 Gender neutral locker rooms and restrooms
•	 Community resource center for counseling services, wellness services
•	 Computer center, access to printers, charging stations
•	 Free parking and bike racks

Community Presentations & Open House 
•	 +/-150 people attended the three public community meetings
•	 Central location is preferred
•	 Affordability is important
•	 Expressed concerns over tax burden
•	 Emphasized the important of green space
•	 Expressed desire for cultural space, maker spaces
•	 Converting one outdoor pool for indoor use was suggested
•	 Desire to accommodate alternative activities (pickle ball, golf simulation, batting cages, 	
	 etc)
•	 Identifying core needs versus wants is important to the community
•	 Addressing parking is important
•	 Addressing how existing facilities will be programmed is important
•	 Residents prefer a two-story solution with primary activity spaces on the main level
•	 The proportion of recreation space vs. community space was questioned
•	 A preference for the separation of the lap pool and leisure pool was identified

Park District of Oak Park — Community Recreation Center Feasibility Study 17



02 Opportunity Analysis

Community Questionnaire 
•	 +/- 257 questionnaire respondents
•	 Average time of Oak Park residency for respondents was 10.6 years
•	 Top five ranked facility features included indoor lap pool, fitness center, walking track, 	
	 indoor play pool, and gymnasium

•	 Residents responded that a central location is preferred

 Score Overall Rank  

Central Central 1695 1  

Central East 1311 2  

Central West 1241 3  

South Central 1104 4  

North Central 1027 5  

South East 891 6  

South West 843 7  

North East 818 8  

North West 772 9  

Location doesn't matter 563 10  

Total Respondents 252

 Score Overall Rank  

Madison Street 1140 1  

Lake Street 998 2  

Chicago Avenue 888 3  

Garfield Street 732 4  

Roosevelt Avenue 520 5  

North Avenue 494 6  

Total Respondents 247

7. Please rank the choices from the list below in order of your preference for a future community recreation
center location within the Oak Park community with 1 being most preferred and 9 being least preferred.  

*

Score is a weighted calculation. Items ranked first are valued higher than the following ranks, the score is the sum of all weighted rank

counts.

*

8. Please rank in order of your preference the street location for a future community recreation center with 1
being most preferred and 6 being least preferred.  

*

Score is a weighted calculation. Items ranked first are valued higher than the following ranks, the score is the sum of all weighted rank

counts.

*

9. Which of the following components is the most important to you for a community recreation center.

10

 Score Overall Rank  

Indoor Lap Pool 521 1  

Fitness Center 479 2  

Walking Track 443 3  

Indoor Play Pool 424 4  

Gymnasium 263 5  

Fitness Studio - Classes 222 6  

Teen Area 193 7  

Weight Room 140 8  

Indoor Turf Field 137 9  

Art Rooms 127 10  

Meeting Rooms 119 11  

Indoor Therapy Pool 118 12  

Other - Write In 91 13  

Preschool Rooms 86 14  

Senior Lounge/Activity Room 75 15  

Snack Bar 74 16  

Total Respondents 241

6. Out of the following choices, please rank your top 5 preferred facility amenities you want in a community
recreation center.

*

Score is a weighted calculation. Items ranked first are valued higher than the following ranks, the score is the sum of all weighted rank

counts.

*

9
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02 Opportunity Analysis

•	 Respondents indicated that facility features and cost to construct are most important 	
	 factors 

•	 Over 35% of respondents indicated they would support a tax increase for the project, 	
	 while nearly 45% indicated Maybe, and over 20% responding No

Value Percent  Count

Location 16.2% 42

Cost to Construct 21.5% 56

Facility Features 56.9% 148

Other - Write In 5.4% 14

 Total 260

Responses "Other - Write In" Count

Left Blank 249

All of the above 1

All of the above - impossible to look at one component by itself 1

Parking availability 1

Proper parking 1

What the community wants 1

artificial turf is dangerously toxic and should not be used!!! 1

competition swimming pool for HS and community use 1

indoor swimming pool 1

stupid idea.... 1

that it\'s not just for kids 1

to not charge taxpayers for amenities 1

The facility features planned and constructed by a reputable and honest builder who will not cut costs to line their own pockets.

A Quality and elegantly designed and executed.

1

Indoor lap pool, preferably double length because of the heavy use it will experience and the need to share across ages 1

Location 16.2%

Cost to Construct 21.5%

Facility Features 56.9%

Other - Write In 5.4%

11

Value Percent  Count

Yes 35.3% 91

No 20.2% 52

Maybe 44.6% 115

 Total 258

Count Response

1 A special membership incentive for veterans and disable access accommodations.

1 Can't wait….LONG overdue!

1 Do a joint pool with OPRF High School

1 Excited about this as a possibility in our community

1 Have you considered reworking the present facilities?

1 I like idea of giving the teenagers more places to socialize.

1 I live on the 900 block of N OP Ave. I feel Lindbergh

1 I strongly support a community center. It should be a quality building

1 I would not support any proposal that included a 50 meter swimming pool.

1 Indoor tennis courts!

1 Make it a priority for kids sporting events to be hosted at the facility.

1 No

1 OPRF should use it and help pay for it. 25 meters is plenty long enough

10. If a tax increase was required to make this project a reality, would you support it?

Yes 35.3%

No 20.2%

Maybe 44.6%

11. Do you have any additional comments and/or suggestions?  

12
Park District of Oak Park — Community Recreation Center Feasibility Study 19



03 PROPOSED FACILITY PROGRAM



03 PROPOSED FACILITY PROGRAM

03.1 Written Program

COMMUNITY Notes

Net Sq. Ft.

Lobby Spaces

Entry Hall/Lobby/Exhibit Space 3,000 Exhibit Space for Multi-Cultural Center

Casual Activity Lounge 600 Teens/Seniors/General Shared Gathering

Reception/Access Control 250 Control Access to Pool/Fitness

Security 250 VOP Police Desk

Public Restrooms 700 Infront of Access Control

Family Restroom 125 Infront of Access Control

Mech./Circ./Walls/Struct., etc. 813

Total Lobby Spaces 5,738

Multipurpose Meeting Rooms

Multipurpose Rooms (3 @ 50 occupants each) 2,250 Moveable partitions allows to combine

Storage 450

Mech./Walls/Struct.,etc. 563

Total Multi-purpose Meeting Areas 3,263

Maker Spaces

Art Studio 1 500

Storage 200

Art Studio 2 500

Storage 200

Mech./Walls/Struct.,etc. 125

Total Maker Spaces 1,525

Vending/Food Prep

Vending 50 Alcove for (4) machines

Prep Kitchen 250 Supports Meeting and Party Rooms

Mech./Walls/Struct.,etc. 396

Total Vending/Food Prep 696

SUBTOTAL COMMUNITY 11,221

FITNESS Notes

Net Sq. Ft.

Fitness Center

Circuit Training (30 stations) 2,000

Cardiovascular Training (50 stations) 3,000

Stretching/plyometrics 1,000

Supervisor/Check-in 120

Storage 200

Mech./Walls/Struct., etc. 1,580

Total Large Fitness Center 7,900

Multi-purpose Fitness Studios

(4) Multi-Purpose Group Fitness (30 persons each) 7,280 Moveable Partitions allows to combine

Studio Storage 500

Mech./Circ./Walls/Struct., etc. 1,945

Total Group Exercise 9,725

SUBTOTAL FITNESS 17,625

GYMNASIUMS Notes

Net Sq. Ft.

Three-court Gymnasium

Gymnasium (50' x 84' courts) 19,000 Wood Athletic Flooring

Gymnasium Storage 2,000

Mech./Walls/Struct, etc. 4,200

Total Three-court Gymnasium 25,200

Multi-purpose Activity Court

Multi-purpose Court 4,000

Court Storage 1,000

Mech./Walls/Struct., etc. 1,000

Total MAC Court 6,000

Elevated Running Track

Running Track (suspended within gym 1/10 mile) 5,600 Suspended over 3-court gym

Mech./Walls/Struct., etc. 0

Total Running Track 5,600

SUBTOTAL GYMNASIUMS 36,800

AQUATICS Notes

Net Sq. Ft.

Aquatics Center

Lap Pool 4,800 Separate 25 yd Lap Pool

Leisure Pool 2,400 Separate Rec Pool

Warm Water Therapy Pool 1,200 Warm Water/Rehab Pool

Pool Deck 6,640

Aquatic Coordinator Office 100

Lifeguard Office 100

Pool Equipment 1,800 Space Cost, Equipment in Pool Costs

Storage 1,500

Mech./Circ./Walls/Struct., etc. 4,635

Total Aquatics Center 23,175

SUBTOTAL AQUATICS 23,175

LOCKERS Notes

Net Sq. Ft.

Locker Rooms

Fitness Locker Rooms - Men 1,600 Direct access pools, indirect gyms & fitness

Fitness Locker Rooms - Women 1,600 Direct access pools, indirect gyms & fitness

Family Changing Rooms (2) 500 Direct access pools, indirect gyms & fitness

Mech./Circ./Walls/Struct., etc. 925

Total Locker Rooms 4,625

SUBTOTAL LOCKERS 4,625

PRESCHOOL Notes

Net Sq. Ft.

Preschool Program

Entry Lobby 400

Classroom 1 700

Classroom 2 700

Classroom 3 700

Classroom 4 700

Teacher's Workroom 400

Prep Kitchen 250

Restrooms (2) 140 Shared between 2 classrooms

Supervisor's Office 150

Storage 200

Mech./Circ./Walls/Struct., etc. 985

Total Preschool Area 5,325

SUBTOTAL PRESCHOOL 5,325

CHILD WATCH/PARTY Notes

Net Sq. Ft.

Child Watch/Party Rooms

Child Watch Room (12 kids) 1,000 Childwatch for Activity Areas

Child Watch Office 120

Children's Restroom 50

Multi-purpose Rooms (2) 800

Storage 100

Mech./Circ./Walls/Struct., etc. 518

Total Child Watch 2,588

SUBTOTAL CHILD WATCH/PARTY 2,588

PARK DISTRICT ADMINISTRATION Notes

Net Sq. Ft.

PDOP Staff Areas

Building Director's Office 150 Park District Admin Suite

Private Offices (3 @ 120 SF) 360

Open Work Area for 2 People 160

Conference Room 300 Shared with Strategic Partners

Storage 50

Staff Break Room 150

Work/Copy Room 200

Receiving/Maintenance 400

Maintenance Shop and Storage 1,000

Laundry Room 250

Mech./Circ./Walls/Struct., etc. 755

Total Staff Areas 3,775

SUBTOTAL PDOP ADMIN 3,775

PROSPECTIVE MENTAL HEALTH PARTNER Notes

Net Sq. Ft.

Mental Health Partner

Director's Office 150

Private Offices (3 @ 120 SF) 360

Conference Room 0 Shared with PDOP Admin

Storage 50

Mech./Circ./Walls/Struct., etc. 140

Total Staff Areas 700

SUBTOTAL MENTAL HEALTH ADMIN 700

PROSPECTIVE SPECIAL RECREATION PARTNER Notes

Net Sq. Ft.

Special Recreation Partner

Private Offices (4 @ 240 SF) 960 3 Staff per Office 

Reception 100

Part Time Staff Workstations (3 @ 80 SF) 240

Conference (Large) 0 Shared with PDOP

Conference (3 @ 100 SF) 300 Shared with PDOP

Staff Break Room 150

Work/Copy Room 200

Storage 2,000

Mech./Circ./Walls/Struct., etc. 500

Total Staff Areas 1,950

SUBTOTAL WSSRA ADMIN 4,450

PROJECT SUBTOTAL 106000 - 118000 GSF

Base Site Development Allowances

Site Demo 50,000 Based on Mid Size Site Selection

Overall Site Excavation and Grading 50,000 Based on Mid Size Site Selection

Parking ( Parking Plan 40 cars onsite min) 14,000 Balance of parking via Shared Parking Plan Madison underground/escalate for environmental remediation

Landscaping (50% of developed area) 25,000 Drop off to accommodate 1-2 buses needed

Plazas, Sidewalks, Patios (25% landscape area) 6,250

Site Lighting

Street, Alleyway Improvements

Utilities Connection Allowance

Miscellaneous, site  furnishings, signage, etc

Subtotal Site Development Costs

PROJECT TOTAL 0

Non-construction Costs (Multiplier for Non-construction Cost column above)

Contingency 10%

Professional Services 8.5%

Fixtures, Furnishings & Equipment 6.5%

Miscellaneous Expenses (soil report, testing) 2.0%

Misc Studies (traffic, drainage, etc) 1%

Total non-construction cost multiplier 28.0%

Rubber Athletic Flooring or Turf

NOTE:  The costs above are an average opinion of new building 

construction costs based upon similar Community Centers built in 

the region and other recently constructed Centers built nationally 

and adjusted to the area. The actual cost of the construction could 

be higher or lower (+/- 15%) depending upon actual project design 

and programming.  The cost of financing, land acquisition, 

COMMUNITY Notes

Net Sq. Ft.

Lobby Spaces

Entry Hall/Lobby/Exhibit Space 3,000 Exhibit Space for Multi-Cultural Center

Casual Activity Lounge 600 Teens/Seniors/General Shared Gathering

Reception/Access Control 250 Control Access to Pool/Fitness

Security 250 VOP Police Desk

Public Restrooms 700 Infront of Access Control

Family Restroom 125 Infront of Access Control

Mech./Circ./Walls/Struct., etc. 813

Total Lobby Spaces 5,738

Multipurpose Meeting Rooms

Multipurpose Rooms (3 @ 50 occupants each) 2,250 Moveable partitions allows to combine

Storage 450

Mech./Walls/Struct.,etc. 563

Total Multi-purpose Meeting Areas 3,263

Maker Spaces

Art Studio 1 500

Storage 200

Art Studio 2 500

Storage 200

Mech./Walls/Struct.,etc. 125

Total Maker Spaces 1,525

Vending/Food Prep

Vending 50 Alcove for (4) machines

Prep Kitchen 250 Supports Meeting and Party Rooms

Mech./Walls/Struct.,etc. 396

Total Vending/Food Prep 696

SUBTOTAL COMMUNITY 11,221

FITNESS Notes

Net Sq. Ft.

Fitness Center

Circuit Training (30 stations) 2,000

Cardiovascular Training (50 stations) 3,000

Stretching/plyometrics 1,000

Supervisor/Check-in 120

Storage 200

Mech./Walls/Struct., etc. 1,580

Total Large Fitness Center 7,900

Multi-purpose Fitness Studios

(4) Multi-Purpose Group Fitness (30 persons each) 7,280 Moveable Partitions allows to combine

Studio Storage 500

Mech./Circ./Walls/Struct., etc. 1,945

Total Group Exercise 9,725

SUBTOTAL FITNESS 17,625

GYMNASIUMS Notes

Net Sq. Ft.

Three-court Gymnasium

Gymnasium (50' x 84' courts) 19,000 Wood Athletic Flooring

Gymnasium Storage 2,000

Mech./Walls/Struct, etc. 4,200

Total Three-court Gymnasium 25,200

Multi-purpose Activity Court

Multi-purpose Court 4,000

Court Storage 1,000

Mech./Walls/Struct., etc. 1,000

Total MAC Court 6,000

Elevated Running Track

Running Track (suspended within gym 1/10 mile) 5,600 Suspended over 3-court gym

Mech./Walls/Struct., etc. 0

Total Running Track 5,600

SUBTOTAL GYMNASIUMS 36,800

AQUATICS Notes

Net Sq. Ft.

Aquatics Center

Lap Pool 4,800 Separate 25 yd Lap Pool

Leisure Pool 2,400 Separate Rec Pool

Warm Water Therapy Pool 1,200 Warm Water/Rehab Pool

Pool Deck 6,640

Aquatic Coordinator Office 100

Lifeguard Office 100

Pool Equipment 1,800 Space Cost, Equipment in Pool Costs

Storage 1,500

Mech./Circ./Walls/Struct., etc. 4,635

Total Aquatics Center 23,175

SUBTOTAL AQUATICS 23,175

LOCKERS Notes

Net Sq. Ft.

Locker Rooms

Fitness Locker Rooms - Men 1,600 Direct access pools, indirect gyms & fitness

Fitness Locker Rooms - Women 1,600 Direct access pools, indirect gyms & fitness

Family Changing Rooms (2) 500 Direct access pools, indirect gyms & fitness

Mech./Circ./Walls/Struct., etc. 925

Total Locker Rooms 4,625

SUBTOTAL LOCKERS 4,625

PRESCHOOL Notes

Net Sq. Ft.

Preschool Program

Entry Lobby 400

Classroom 1 700

Classroom 2 700

Classroom 3 700

Classroom 4 700

Teacher's Workroom 400

Prep Kitchen 250

Restrooms (2) 140 Shared between 2 classrooms

Supervisor's Office 150

Storage 200

Mech./Circ./Walls/Struct., etc. 985

Total Preschool Area 5,325

SUBTOTAL PRESCHOOL 5,325

CHILD WATCH/PARTY Notes

Net Sq. Ft.

Child Watch/Party Rooms

Child Watch Room (12 kids) 1,000 Childwatch for Activity Areas

Child Watch Office 120

Children's Restroom 50

Multi-purpose Rooms (2) 800

Storage 100

Mech./Circ./Walls/Struct., etc. 518

Total Child Watch 2,588

SUBTOTAL CHILD WATCH/PARTY 2,588

PARK DISTRICT ADMINISTRATION Notes

Net Sq. Ft.

PDOP Staff Areas

Building Director's Office 150 Park District Admin Suite

Private Offices (3 @ 120 SF) 360

Open Work Area for 2 People 160

Conference Room 300 Shared with Strategic Partners

Storage 50

Staff Break Room 150

Work/Copy Room 200

Receiving/Maintenance 400

Maintenance Shop and Storage 1,000

Laundry Room 250

Mech./Circ./Walls/Struct., etc. 755

Total Staff Areas 3,775

SUBTOTAL PDOP ADMIN 3,775

PROSPECTIVE MENTAL HEALTH PARTNER Notes

Net Sq. Ft.

Mental Health Partner

Director's Office 150

Private Offices (3 @ 120 SF) 360

Conference Room 0 Shared with PDOP Admin

Storage 50

Mech./Circ./Walls/Struct., etc. 140

Total Staff Areas 700

SUBTOTAL MENTAL HEALTH ADMIN 700

PROSPECTIVE SPECIAL RECREATION PARTNER Notes

Net Sq. Ft.

Special Recreation Partner

Private Offices (4 @ 240 SF) 960 3 Staff per Office 

Reception 100

Part Time Staff Workstations (3 @ 80 SF) 240

Conference (Large) 0 Shared with PDOP

Conference (3 @ 100 SF) 300 Shared with PDOP

Staff Break Room 150

Work/Copy Room 200

Storage 2,000

Mech./Circ./Walls/Struct., etc. 500

Total Staff Areas 1,950

SUBTOTAL WSSRA ADMIN 4,450

PROJECT SUBTOTAL 106000 - 118000 GSF

Base Site Development Allowances

Site Demo 50,000 Based on Mid Size Site Selection

Overall Site Excavation and Grading 50,000 Based on Mid Size Site Selection

Parking ( Parking Plan 40 cars onsite min) 14,000 Balance of parking via Shared Parking Plan Madison underground/escalate for environmental remediation

Landscaping (50% of developed area) 25,000 Drop off to accommodate 1-2 buses needed

Plazas, Sidewalks, Patios (25% landscape area) 6,250

Site Lighting

Street, Alleyway Improvements

Utilities Connection Allowance

Miscellaneous, site  furnishings, signage, etc

Subtotal Site Development Costs

PROJECT TOTAL 0

Non-construction Costs (Multiplier for Non-construction Cost column above)

Contingency 10%

Professional Services 8.5%

Fixtures, Furnishings & Equipment 6.5%

Miscellaneous Expenses (soil report, testing) 2.0%

Misc Studies (traffic, drainage, etc) 1%

Total non-construction cost multiplier 28.0%

Rubber Athletic Flooring or Turf

NOTE:  The costs above are an average opinion of new building 

construction costs based upon similar Community Centers built in 

the region and other recently constructed Centers built nationally 

and adjusted to the area. The actual cost of the construction could 

be higher or lower (+/- 15%) depending upon actual project design 

and programming.  The cost of financing, land acquisition, 
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COMMUNITY Notes

Net Sq. Ft.

Lobby Spaces

Entry Hall/Lobby/Exhibit Space 3,000 Exhibit Space for Multi-Cultural Center

Casual Activity Lounge 600 Teens/Seniors/General Shared Gathering

Reception/Access Control 250 Control Access to Pool/Fitness

Security 250 VOP Police Desk

Public Restrooms 700 Infront of Access Control

Family Restroom 125 Infront of Access Control

Mech./Circ./Walls/Struct., etc. 813

Total Lobby Spaces 5,738

Multipurpose Meeting Rooms

Multipurpose Rooms (3 @ 50 occupants each) 2,250 Moveable partitions allows to combine

Storage 450

Mech./Walls/Struct.,etc. 563

Total Multi-purpose Meeting Areas 3,263

Maker Spaces

Art Studio 1 500

Storage 200

Art Studio 2 500

Storage 200

Mech./Walls/Struct.,etc. 125

Total Maker Spaces 1,525

Vending/Food Prep

Vending 50 Alcove for (4) machines

Prep Kitchen 250 Supports Meeting and Party Rooms

Mech./Walls/Struct.,etc. 396

Total Vending/Food Prep 696

SUBTOTAL COMMUNITY 11,221

FITNESS Notes

Net Sq. Ft.

Fitness Center

Circuit Training (30 stations) 2,000

Cardiovascular Training (50 stations) 3,000

Stretching/plyometrics 1,000

Supervisor/Check-in 120

Storage 200

Mech./Walls/Struct., etc. 1,580

Total Large Fitness Center 7,900

Multi-purpose Fitness Studios

(4) Multi-Purpose Group Fitness (30 persons each) 7,280 Moveable Partitions allows to combine

Studio Storage 500

Mech./Circ./Walls/Struct., etc. 1,945

Total Group Exercise 9,725

SUBTOTAL FITNESS 17,625

GYMNASIUMS Notes

Net Sq. Ft.

Three-court Gymnasium

Gymnasium (50' x 84' courts) 19,000 Wood Athletic Flooring

Gymnasium Storage 2,000

Mech./Walls/Struct, etc. 4,200

Total Three-court Gymnasium 25,200

Multi-purpose Activity Court

Multi-purpose Court 4,000

Court Storage 1,000

Mech./Walls/Struct., etc. 1,000

Total MAC Court 6,000

Elevated Running Track

Running Track (suspended within gym 1/10 mile) 5,600 Suspended over 3-court gym

Mech./Walls/Struct., etc. 0

Total Running Track 5,600

SUBTOTAL GYMNASIUMS 36,800

AQUATICS Notes

Net Sq. Ft.

Aquatics Center

Lap Pool 4,800 Separate 25 yd Lap Pool

Leisure Pool 2,400 Separate Rec Pool

Warm Water Therapy Pool 1,200 Warm Water/Rehab Pool

Pool Deck 6,640

Aquatic Coordinator Office 100

Lifeguard Office 100

Pool Equipment 1,800 Space Cost, Equipment in Pool Costs

Storage 1,500

Mech./Circ./Walls/Struct., etc. 4,635

Total Aquatics Center 23,175

SUBTOTAL AQUATICS 23,175

LOCKERS Notes

Net Sq. Ft.

Locker Rooms

Fitness Locker Rooms - Men 1,600 Direct access pools, indirect gyms & fitness

Fitness Locker Rooms - Women 1,600 Direct access pools, indirect gyms & fitness

Family Changing Rooms (2) 500 Direct access pools, indirect gyms & fitness

Mech./Circ./Walls/Struct., etc. 925

Total Locker Rooms 4,625

SUBTOTAL LOCKERS 4,625

PRESCHOOL Notes

Net Sq. Ft.

Preschool Program

Entry Lobby 400

Classroom 1 700

Classroom 2 700

Classroom 3 700

Classroom 4 700

Teacher's Workroom 400

Prep Kitchen 250

Restrooms (2) 140 Shared between 2 classrooms

Supervisor's Office 150

Storage 200

Mech./Circ./Walls/Struct., etc. 985

Total Preschool Area 5,325

SUBTOTAL PRESCHOOL 5,325

CHILD WATCH/PARTY Notes

Net Sq. Ft.

Child Watch/Party Rooms

Child Watch Room (12 kids) 1,000 Childwatch for Activity Areas

Child Watch Office 120

Children's Restroom 50

Multi-purpose Rooms (2) 800

Storage 100

Mech./Circ./Walls/Struct., etc. 518

Total Child Watch 2,588

SUBTOTAL CHILD WATCH/PARTY 2,588

PARK DISTRICT ADMINISTRATION Notes

Net Sq. Ft.

PDOP Staff Areas

Building Director's Office 150 Park District Admin Suite

Private Offices (3 @ 120 SF) 360

Open Work Area for 2 People 160

Conference Room 300 Shared with Strategic Partners

Storage 50

Staff Break Room 150

Work/Copy Room 200

Receiving/Maintenance 400

Maintenance Shop and Storage 1,000

Laundry Room 250

Mech./Circ./Walls/Struct., etc. 755

Total Staff Areas 3,775

SUBTOTAL PDOP ADMIN 3,775

PROSPECTIVE MENTAL HEALTH PARTNER Notes

Net Sq. Ft.

Mental Health Partner

Director's Office 150

Private Offices (3 @ 120 SF) 360

Conference Room 0 Shared with PDOP Admin

Storage 50

Mech./Circ./Walls/Struct., etc. 140

Total Staff Areas 700

SUBTOTAL MENTAL HEALTH ADMIN 700

PROSPECTIVE SPECIAL RECREATION PARTNER Notes

Net Sq. Ft.

Special Recreation Partner

Private Offices (4 @ 240 SF) 960 3 Staff per Office 

Reception 100

Part Time Staff Workstations (3 @ 80 SF) 240

Conference (Large) 0 Shared with PDOP

Conference (3 @ 100 SF) 300 Shared with PDOP

Staff Break Room 150

Work/Copy Room 200

Storage 2,000

Mech./Circ./Walls/Struct., etc. 500

Total Staff Areas 1,950

SUBTOTAL WSSRA ADMIN 4,450

PROJECT SUBTOTAL 106000 - 118000 GSF

Base Site Development Allowances

Site Demo 50,000 Based on Mid Size Site Selection

Overall Site Excavation and Grading 50,000 Based on Mid Size Site Selection

Parking ( Parking Plan 40 cars onsite min) 14,000 Balance of parking via Shared Parking Plan Madison underground/escalate for environmental remediation

Landscaping (50% of developed area) 25,000 Drop off to accommodate 1-2 buses needed

Plazas, Sidewalks, Patios (25% landscape area) 6,250

Site Lighting

Street, Alleyway Improvements

Utilities Connection Allowance

Miscellaneous, site  furnishings, signage, etc

Subtotal Site Development Costs

PROJECT TOTAL 0

Non-construction Costs (Multiplier for Non-construction Cost column above)

Contingency 10%

Professional Services 8.5%

Fixtures, Furnishings & Equipment 6.5%

Miscellaneous Expenses (soil report, testing) 2.0%

Misc Studies (traffic, drainage, etc) 1%

Total non-construction cost multiplier 28.0%

Rubber Athletic Flooring or Turf

NOTE:  The costs above are an average opinion of new building 

construction costs based upon similar Community Centers built in 

the region and other recently constructed Centers built nationally 

and adjusted to the area. The actual cost of the construction could 

be higher or lower (+/- 15%) depending upon actual project design 

and programming.  The cost of financing, land acquisition, 
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Lap Pool 4,800 Separate 25 yd Lap Pool

Leisure Pool 2,400 Separate Rec Pool

Warm Water Therapy Pool 1,200 Warm Water/Rehab Pool
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Aquatic Coordinator Office 100
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Storage 1,500

Mech./Circ./Walls/Struct., etc. 4,635
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LOCKERS Notes

Net Sq. Ft.

Locker Rooms

Fitness Locker Rooms - Men 1,600 Direct access pools, indirect gyms & fitness

Fitness Locker Rooms - Women 1,600 Direct access pools, indirect gyms & fitness

Family Changing Rooms (2) 500 Direct access pools, indirect gyms & fitness

Mech./Circ./Walls/Struct., etc. 925

Total Locker Rooms 4,625

SUBTOTAL LOCKERS 4,625

PRESCHOOL Notes

Net Sq. Ft.

Preschool Program

Entry Lobby 400

Classroom 1 700

Classroom 2 700

Classroom 3 700

Classroom 4 700

Teacher's Workroom 400

Prep Kitchen 250

Restrooms (2) 140 Shared between 2 classrooms

Supervisor's Office 150

Storage 200

Mech./Circ./Walls/Struct., etc. 985

Total Preschool Area 5,325

SUBTOTAL PRESCHOOL 5,325

CHILD WATCH/PARTY Notes

Net Sq. Ft.

Child Watch/Party Rooms

Child Watch Room (12 kids) 1,000 Childwatch for Activity Areas

Child Watch Office 120

Children's Restroom 50

Multi-purpose Rooms (2) 800

Storage 100

Mech./Circ./Walls/Struct., etc. 518

Total Child Watch 2,588

SUBTOTAL CHILD WATCH/PARTY 2,588

PARK DISTRICT ADMINISTRATION Notes

Net Sq. Ft.

PDOP Staff Areas

Building Director's Office 150 Park District Admin Suite

Private Offices (3 @ 120 SF) 360

Open Work Area for 2 People 160

Conference Room 300 Shared with Strategic Partners

Storage 50

Staff Break Room 150

Work/Copy Room 200

Receiving/Maintenance 400

Maintenance Shop and Storage 1,000

Laundry Room 250

Mech./Circ./Walls/Struct., etc. 755

Total Staff Areas 3,775

SUBTOTAL PDOP ADMIN 3,775

PROSPECTIVE MENTAL HEALTH PARTNER Notes

Net Sq. Ft.

Mental Health Partner

Director's Office 150

Private Offices (3 @ 120 SF) 360

Conference Room 0 Shared with PDOP Admin

Storage 50

Mech./Circ./Walls/Struct., etc. 140

Total Staff Areas 700

SUBTOTAL MENTAL HEALTH ADMIN 700

PROSPECTIVE SPECIAL RECREATION PARTNER Notes

Net Sq. Ft.

Special Recreation Partner

Private Offices (4 @ 240 SF) 960 3 Staff per Office 

Reception 100

Part Time Staff Workstations (3 @ 80 SF) 240

Conference (Large) 0 Shared with PDOP

Conference (3 @ 100 SF) 300 Shared with PDOP

Staff Break Room 150

Work/Copy Room 200

Storage 2,000

Mech./Circ./Walls/Struct., etc. 500

Total Staff Areas 1,950

SUBTOTAL WSSRA ADMIN 4,450

PROJECT SUBTOTAL 106000 - 118000 GSF

Base Site Development Allowances

Site Demo 50,000 Based on Mid Size Site Selection

Overall Site Excavation and Grading 50,000 Based on Mid Size Site Selection

Parking ( Parking Plan 40 cars onsite min) 14,000 Balance of parking via Shared Parking Plan Madison underground/escalate for environmental remediation

Landscaping (50% of developed area) 25,000 Drop off to accommodate 1-2 buses needed

Plazas, Sidewalks, Patios (25% landscape area) 6,250

Site Lighting

Street, Alleyway Improvements

Utilities Connection Allowance

Miscellaneous, site  furnishings, signage, etc

Subtotal Site Development Costs

PROJECT TOTAL 0

Non-construction Costs (Multiplier for Non-construction Cost column above)

Contingency 10%

Professional Services 8.5%

Fixtures, Furnishings & Equipment 6.5%

Miscellaneous Expenses (soil report, testing) 2.0%

Misc Studies (traffic, drainage, etc) 1%

Total non-construction cost multiplier 28.0%

Rubber Athletic Flooring or Turf

NOTE:  The costs above are an average opinion of new building 

construction costs based upon similar Community Centers built in 

the region and other recently constructed Centers built nationally 

and adjusted to the area. The actual cost of the construction could 

be higher or lower (+/- 15%) depending upon actual project design 

and programming.  The cost of financing, land acquisition, 

03 Proposed Facility Program
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COMMUNITY Notes

Net Sq. Ft.

Lobby Spaces

Entry Hall/Lobby/Exhibit Space 3,000 Exhibit Space for Multi-Cultural Center

Casual Activity Lounge 600 Teens/Seniors/General Shared Gathering

Reception/Access Control 250 Control Access to Pool/Fitness

Security 250 VOP Police Desk

Public Restrooms 700 Infront of Access Control

Family Restroom 125 Infront of Access Control

Mech./Circ./Walls/Struct., etc. 813

Total Lobby Spaces 5,738

Multipurpose Meeting Rooms

Multipurpose Rooms (3 @ 50 occupants each) 2,250 Moveable partitions allows to combine

Storage 450

Mech./Walls/Struct.,etc. 563

Total Multi-purpose Meeting Areas 3,263

Maker Spaces

Art Studio 1 500

Storage 200

Art Studio 2 500

Storage 200

Mech./Walls/Struct.,etc. 125

Total Maker Spaces 1,525

Vending/Food Prep

Vending 50 Alcove for (4) machines

Prep Kitchen 250 Supports Meeting and Party Rooms

Mech./Walls/Struct.,etc. 396

Total Vending/Food Prep 696

SUBTOTAL COMMUNITY 11,221

FITNESS Notes

Net Sq. Ft.

Fitness Center

Circuit Training (30 stations) 2,000

Cardiovascular Training (50 stations) 3,000

Stretching/plyometrics 1,000

Supervisor/Check-in 120

Storage 200

Mech./Walls/Struct., etc. 1,580

Total Large Fitness Center 7,900

Multi-purpose Fitness Studios

(4) Multi-Purpose Group Fitness (30 persons each) 7,280 Moveable Partitions allows to combine

Studio Storage 500

Mech./Circ./Walls/Struct., etc. 1,945

Total Group Exercise 9,725

SUBTOTAL FITNESS 17,625

GYMNASIUMS Notes

Net Sq. Ft.

Three-court Gymnasium

Gymnasium (50' x 84' courts) 19,000 Wood Athletic Flooring

Gymnasium Storage 2,000

Mech./Walls/Struct, etc. 4,200

Total Three-court Gymnasium 25,200

Multi-purpose Activity Court

Multi-purpose Court 4,000

Court Storage 1,000

Mech./Walls/Struct., etc. 1,000

Total MAC Court 6,000

Elevated Running Track

Running Track (suspended within gym 1/10 mile) 5,600 Suspended over 3-court gym

Mech./Walls/Struct., etc. 0

Total Running Track 5,600

SUBTOTAL GYMNASIUMS 36,800

AQUATICS Notes

Net Sq. Ft.

Aquatics Center

Lap Pool 4,800 Separate 25 yd Lap Pool

Leisure Pool 2,400 Separate Rec Pool

Warm Water Therapy Pool 1,200 Warm Water/Rehab Pool

Pool Deck 6,640

Aquatic Coordinator Office 100

Lifeguard Office 100

Pool Equipment 1,800 Space Cost, Equipment in Pool Costs

Storage 1,500

Mech./Circ./Walls/Struct., etc. 4,635

Total Aquatics Center 23,175

SUBTOTAL AQUATICS 23,175

LOCKERS Notes

Net Sq. Ft.

Locker Rooms

Fitness Locker Rooms - Men 1,600 Direct access pools, indirect gyms & fitness

Fitness Locker Rooms - Women 1,600 Direct access pools, indirect gyms & fitness

Family Changing Rooms (2) 500 Direct access pools, indirect gyms & fitness

Mech./Circ./Walls/Struct., etc. 925

Total Locker Rooms 4,625

SUBTOTAL LOCKERS 4,625

PRESCHOOL Notes

Net Sq. Ft.

Preschool Program

Entry Lobby 400

Classroom 1 700

Classroom 2 700

Classroom 3 700

Classroom 4 700

Teacher's Workroom 400

Prep Kitchen 250

Restrooms (2) 140 Shared between 2 classrooms

Supervisor's Office 150

Storage 200

Mech./Circ./Walls/Struct., etc. 985

Total Preschool Area 5,325

SUBTOTAL PRESCHOOL 5,325

CHILD WATCH/PARTY Notes

Net Sq. Ft.

Child Watch/Party Rooms

Child Watch Room (12 kids) 1,000 Childwatch for Activity Areas

Child Watch Office 120

Children's Restroom 50

Multi-purpose Rooms (2) 800

Storage 100

Mech./Circ./Walls/Struct., etc. 518

Total Child Watch 2,588

SUBTOTAL CHILD WATCH/PARTY 2,588

PARK DISTRICT ADMINISTRATION Notes

Net Sq. Ft.

PDOP Staff Areas

Building Director's Office 150 Park District Admin Suite

Private Offices (3 @ 120 SF) 360

Open Work Area for 2 People 160

Conference Room 300 Shared with Strategic Partners

Storage 50

Staff Break Room 150

Work/Copy Room 200

Receiving/Maintenance 400

Maintenance Shop and Storage 1,000

Laundry Room 250

Mech./Circ./Walls/Struct., etc. 755

Total Staff Areas 3,775

SUBTOTAL PDOP ADMIN 3,775

PROSPECTIVE MENTAL HEALTH PARTNER Notes

Net Sq. Ft.

Mental Health Partner

Director's Office 150

Private Offices (3 @ 120 SF) 360

Conference Room 0 Shared with PDOP Admin

Storage 50

Mech./Circ./Walls/Struct., etc. 140

Total Staff Areas 700

SUBTOTAL MENTAL HEALTH ADMIN 700

PROSPECTIVE SPECIAL RECREATION PARTNER Notes

Net Sq. Ft.

Special Recreation Partner

Private Offices (4 @ 240 SF) 960 3 Staff per Office 

Reception 100

Part Time Staff Workstations (3 @ 80 SF) 240

Conference (Large) 0 Shared with PDOP

Conference (3 @ 100 SF) 300 Shared with PDOP

Staff Break Room 150

Work/Copy Room 200

Storage 2,000

Mech./Circ./Walls/Struct., etc. 500

Total Staff Areas 1,950

SUBTOTAL WSSRA ADMIN 4,450

PROJECT SUBTOTAL 106000 - 118000 GSF

Base Site Development Allowances

Site Demo 50,000 Based on Mid Size Site Selection

Overall Site Excavation and Grading 50,000 Based on Mid Size Site Selection

Parking ( Parking Plan 40 cars onsite min) 14,000 Balance of parking via Shared Parking Plan Madison underground/escalate for environmental remediation

Landscaping (50% of developed area) 25,000 Drop off to accommodate 1-2 buses needed

Plazas, Sidewalks, Patios (25% landscape area) 6,250

Site Lighting

Street, Alleyway Improvements

Utilities Connection Allowance

Miscellaneous, site  furnishings, signage, etc

Subtotal Site Development Costs

PROJECT TOTAL 0

Non-construction Costs (Multiplier for Non-construction Cost column above)

Contingency 10%

Professional Services 8.5%

Fixtures, Furnishings & Equipment 6.5%

Miscellaneous Expenses (soil report, testing) 2.0%

Misc Studies (traffic, drainage, etc) 1%

Total non-construction cost multiplier 28.0%

Rubber Athletic Flooring or Turf

NOTE:  The costs above are an average opinion of new building 

construction costs based upon similar Community Centers built in 

the region and other recently constructed Centers built nationally 

and adjusted to the area. The actual cost of the construction could 

be higher or lower (+/- 15%) depending upon actual project design 

and programming.  The cost of financing, land acquisition, 

03 Proposed Facility Program

03.3 Community Spaces

The proposed indoor community recreation center includes a number of community asset 
spaces that will be available for all Oak Park community members to use. 

A large lobby and lounge space will greet visitors to the center as they enter the facility. This 
area will serve as a central gathering and lounge area that could double as expanded breakout 
space for the multi-purpose meeting rooms and potential exhibit space for the multi-cultural 
center. A small vending area would be associated with this space and would offer community 
and fitness center members an option for snacks and refreshments.

Multi-purpose meeting rooms are a key component of the program and are designed as spaces 
with operable partitions that could closed to create a number of small rooms or opened to 
create one or two larger spaces, depending on the need. These rooms are intended to support 
various community events, rentals, meetings and classes.

Casual activity lounge spaces will also be included for games, group viewing, lounging, reading, 
etc. Art studios will provide community members with a place to develop their skills as well as 
an opportunity for additional program offerings.

Public restrooms will support all of the community spaces, along with the reception and security 
office to provide information to visitors as they enter the facility.

ACTIVITIES

•	 Lounge and relaxation space
•	 Gathering (formal and informal)
•	 Access control and security
•	 Public restrooms
•	 Vending for food and beverage
•	 Meetings
•	 Receptions
•	 Performances
•	 Art studios
•	 Exhibit space
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COMMUNITY Notes

Net Sq. Ft.

Lobby Spaces

Entry Hall/Lobby/Exhibit Space 3,000 Exhibit Space for Multi-Cultural Center

Casual Activity Lounge 600 Teens/Seniors/General Shared Gathering

Reception/Access Control 250 Control Access to Pool/Fitness

Security 250 VOP Police Desk

Public Restrooms 700 Infront of Access Control

Family Restroom 125 Infront of Access Control

Mech./Circ./Walls/Struct., etc. 813

Total Lobby Spaces 5,738

Multipurpose Meeting Rooms

Multipurpose Rooms (3 @ 50 occupants each) 2,250 Moveable partitions allows to combine

Storage 450

Mech./Walls/Struct.,etc. 563

Total Multi-purpose Meeting Areas 3,263

Maker Spaces

Art Studio 1 500

Storage 200

Art Studio 2 500

Storage 200

Mech./Walls/Struct.,etc. 125

Total Maker Spaces 1,525

Vending/Food Prep

Vending 50 Alcove for (4) machines

Prep Kitchen 250 Supports Meeting and Party Rooms

Mech./Walls/Struct.,etc. 396

Total Vending/Food Prep 696

SUBTOTAL COMMUNITY 11,221

FITNESS Notes

Net Sq. Ft.

Fitness Center

Circuit Training (30 stations) 2,000

Cardiovascular Training (50 stations) 3,000

Stretching/plyometrics 1,000

Supervisor/Check-in 120

Storage 200

Mech./Walls/Struct., etc. 1,580

Total Large Fitness Center 7,900

Multi-purpose Fitness Studios

(4) Multi-Purpose Group Fitness (30 persons each) 7,280 Moveable Partitions allows to combine

Studio Storage 500

Mech./Circ./Walls/Struct., etc. 1,945

Total Group Exercise 9,725

SUBTOTAL FITNESS 17,625

GYMNASIUMS Notes

Net Sq. Ft.

Three-court Gymnasium

Gymnasium (50' x 84' courts) 19,000 Wood Athletic Flooring

Gymnasium Storage 2,000

Mech./Walls/Struct, etc. 4,200

Total Three-court Gymnasium 25,200

Multi-purpose Activity Court

Multi-purpose Court 4,000

Court Storage 1,000

Mech./Walls/Struct., etc. 1,000

Total MAC Court 6,000

Elevated Running Track

Running Track (suspended within gym 1/10 mile) 5,600 Suspended over 3-court gym

Mech./Walls/Struct., etc. 0

Total Running Track 5,600

SUBTOTAL GYMNASIUMS 36,800

AQUATICS Notes

Net Sq. Ft.

Aquatics Center

Lap Pool 4,800 Separate 25 yd Lap Pool

Leisure Pool 2,400 Separate Rec Pool

Warm Water Therapy Pool 1,200 Warm Water/Rehab Pool

Pool Deck 6,640

Aquatic Coordinator Office 100

Lifeguard Office 100

Pool Equipment 1,800 Space Cost, Equipment in Pool Costs

Storage 1,500

Mech./Circ./Walls/Struct., etc. 4,635

Total Aquatics Center 23,175

SUBTOTAL AQUATICS 23,175

LOCKERS Notes

Net Sq. Ft.

Locker Rooms

Fitness Locker Rooms - Men 1,600 Direct access pools, indirect gyms & fitness

Fitness Locker Rooms - Women 1,600 Direct access pools, indirect gyms & fitness

Family Changing Rooms (2) 500 Direct access pools, indirect gyms & fitness

Mech./Circ./Walls/Struct., etc. 925

Total Locker Rooms 4,625

SUBTOTAL LOCKERS 4,625

PRESCHOOL Notes

Net Sq. Ft.

Preschool Program

Entry Lobby 400

Classroom 1 700

Classroom 2 700

Classroom 3 700

Classroom 4 700

Teacher's Workroom 400

Prep Kitchen 250

Restrooms (2) 140 Shared between 2 classrooms

Supervisor's Office 150

Storage 200

Mech./Circ./Walls/Struct., etc. 985

Total Preschool Area 5,325

SUBTOTAL PRESCHOOL 5,325

CHILD WATCH/PARTY Notes

Net Sq. Ft.

Child Watch/Party Rooms

Child Watch Room (12 kids) 1,000 Childwatch for Activity Areas

Child Watch Office 120

Children's Restroom 50

Multi-purpose Rooms (2) 800

Storage 100

Mech./Circ./Walls/Struct., etc. 518

Total Child Watch 2,588

SUBTOTAL CHILD WATCH/PARTY 2,588

PARK DISTRICT ADMINISTRATION Notes

Net Sq. Ft.

PDOP Staff Areas

Building Director's Office 150 Park District Admin Suite

Private Offices (3 @ 120 SF) 360

Open Work Area for 2 People 160

Conference Room 300 Shared with Strategic Partners

Storage 50

Staff Break Room 150

Work/Copy Room 200

Receiving/Maintenance 400

Maintenance Shop and Storage 1,000

Laundry Room 250

Mech./Circ./Walls/Struct., etc. 755

Total Staff Areas 3,775

SUBTOTAL PDOP ADMIN 3,775

PROSPECTIVE MENTAL HEALTH PARTNER Notes

Net Sq. Ft.

Mental Health Partner

Director's Office 150

Private Offices (3 @ 120 SF) 360

Conference Room 0 Shared with PDOP Admin

Storage 50

Mech./Circ./Walls/Struct., etc. 140

Total Staff Areas 700

SUBTOTAL MENTAL HEALTH ADMIN 700

PROSPECTIVE SPECIAL RECREATION PARTNER Notes

Net Sq. Ft.

Special Recreation Partner

Private Offices (4 @ 240 SF) 960 3 Staff per Office 

Reception 100

Part Time Staff Workstations (3 @ 80 SF) 240

Conference (Large) 0 Shared with PDOP

Conference (3 @ 100 SF) 300 Shared with PDOP

Staff Break Room 150

Work/Copy Room 200

Storage 2,000

Mech./Circ./Walls/Struct., etc. 500

Total Staff Areas 1,950

SUBTOTAL WSSRA ADMIN 4,450

PROJECT SUBTOTAL 106000 - 118000 GSF

Base Site Development Allowances

Site Demo 50,000 Based on Mid Size Site Selection

Overall Site Excavation and Grading 50,000 Based on Mid Size Site Selection

Parking ( Parking Plan 40 cars onsite min) 14,000 Balance of parking via Shared Parking Plan Madison underground/escalate for environmental remediation

Landscaping (50% of developed area) 25,000 Drop off to accommodate 1-2 buses needed

Plazas, Sidewalks, Patios (25% landscape area) 6,250

Site Lighting

Street, Alleyway Improvements

Utilities Connection Allowance

Miscellaneous, site  furnishings, signage, etc

Subtotal Site Development Costs

PROJECT TOTAL 0

Non-construction Costs (Multiplier for Non-construction Cost column above)

Contingency 10%

Professional Services 8.5%

Fixtures, Furnishings & Equipment 6.5%

Miscellaneous Expenses (soil report, testing) 2.0%

Misc Studies (traffic, drainage, etc) 1%

Total non-construction cost multiplier 28.0%

Rubber Athletic Flooring or Turf

NOTE:  The costs above are an average opinion of new building 

construction costs based upon similar Community Centers built in 

the region and other recently constructed Centers built nationally 

and adjusted to the area. The actual cost of the construction could 

be higher or lower (+/- 15%) depending upon actual project design 

and programming.  The cost of financing, land acquisition, 

03 Proposed Facility Program

03.4 Fitness

The fitness center is a key component of the proposed program. It has the ability to generate 
revenue to help support the operations of the whole facility and will be an added service for 
parents or grandparents visiting the center for other programs. A generous fitness area has been 
planned for with areas for strength training, circuit training, cardio, stretching and plyometrics. 
The latter area is conceived of as an open space where individuals have the space to stretch, 
perform various body-weight or body-stabilization exercises, perform kettle-ball maneuvers or 
any other exercise that requires a flexible open space.

The group fitness rooms will provide enclosed space for aerobics, dance, spin, and other 
programmed classes. It is conceived that these rooms would have access to an open outdoor 
terrace so that any activities or classes taking place during warmer seasons could be performed 
outdoors. Group fitness rooms adjacent to each other may also feature moveable partition walls 
to allow rooms to be combined for larger classes.

ACTIVITIES

•	 Cardio fitness
•	 Testing
•	 Evaluation
•	 Health clinics & consultation
•	 Classes
•	 Cross training
•	 Spinning
•	 Low-impact exercise
•	 Machine weights
•	 Strength & mobility
•	 Group exercise
•	 Kickboxing
•	 Martial arts
•	 Youth fitness
•	 Yoga
•	 Pilates
•	 Zumba
•	 Dance
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COMMUNITY Notes

Net Sq. Ft.

Lobby Spaces

Entry Hall/Lobby/Exhibit Space 3,000 Exhibit Space for Multi-Cultural Center

Casual Activity Lounge 600 Teens/Seniors/General Shared Gathering

Reception/Access Control 250 Control Access to Pool/Fitness

Security 250 VOP Police Desk

Public Restrooms 700 Infront of Access Control

Family Restroom 125 Infront of Access Control

Mech./Circ./Walls/Struct., etc. 813

Total Lobby Spaces 5,738

Multipurpose Meeting Rooms

Multipurpose Rooms (3 @ 50 occupants each) 2,250 Moveable partitions allows to combine

Storage 450

Mech./Walls/Struct.,etc. 563

Total Multi-purpose Meeting Areas 3,263

Maker Spaces

Art Studio 1 500

Storage 200

Art Studio 2 500

Storage 200

Mech./Walls/Struct.,etc. 125

Total Maker Spaces 1,525

Vending/Food Prep

Vending 50 Alcove for (4) machines

Prep Kitchen 250 Supports Meeting and Party Rooms

Mech./Walls/Struct.,etc. 396

Total Vending/Food Prep 696

SUBTOTAL COMMUNITY 11,221

FITNESS Notes

Net Sq. Ft.

Fitness Center

Circuit Training (30 stations) 2,000

Cardiovascular Training (50 stations) 3,000

Stretching/plyometrics 1,000

Supervisor/Check-in 120

Storage 200

Mech./Walls/Struct., etc. 1,580

Total Large Fitness Center 7,900

Multi-purpose Fitness Studios

(4) Multi-Purpose Group Fitness (30 persons each) 7,280 Moveable Partitions allows to combine

Studio Storage 500

Mech./Circ./Walls/Struct., etc. 1,945

Total Group Exercise 9,725

SUBTOTAL FITNESS 17,625

GYMNASIUMS Notes

Net Sq. Ft.

Three-court Gymnasium

Gymnasium (50' x 84' courts) 19,000 Wood Athletic Flooring

Gymnasium Storage 2,000

Mech./Walls/Struct, etc. 4,200

Total Three-court Gymnasium 25,200

Multi-purpose Activity Court

Multi-purpose Court 4,000

Court Storage 1,000

Mech./Walls/Struct., etc. 1,000

Total MAC Court 6,000

Elevated Running Track

Running Track (suspended within gym 1/10 mile) 5,600 Suspended over 3-court gym

Mech./Walls/Struct., etc. 0

Total Running Track 5,600

SUBTOTAL GYMNASIUMS 36,800

AQUATICS Notes

Net Sq. Ft.

Aquatics Center

Lap Pool 4,800 Separate 25 yd Lap Pool

Leisure Pool 2,400 Separate Rec Pool

Warm Water Therapy Pool 1,200 Warm Water/Rehab Pool

Pool Deck 6,640

Aquatic Coordinator Office 100

Lifeguard Office 100

Pool Equipment 1,800 Space Cost, Equipment in Pool Costs

Storage 1,500

Mech./Circ./Walls/Struct., etc. 4,635

Total Aquatics Center 23,175

SUBTOTAL AQUATICS 23,175

LOCKERS Notes

Net Sq. Ft.

Locker Rooms

Fitness Locker Rooms - Men 1,600 Direct access pools, indirect gyms & fitness

Fitness Locker Rooms - Women 1,600 Direct access pools, indirect gyms & fitness

Family Changing Rooms (2) 500 Direct access pools, indirect gyms & fitness

Mech./Circ./Walls/Struct., etc. 925

Total Locker Rooms 4,625

SUBTOTAL LOCKERS 4,625

PRESCHOOL Notes

Net Sq. Ft.

Preschool Program

Entry Lobby 400

Classroom 1 700

Classroom 2 700

Classroom 3 700

Classroom 4 700

Teacher's Workroom 400

Prep Kitchen 250

Restrooms (2) 140 Shared between 2 classrooms

Supervisor's Office 150

Storage 200

Mech./Circ./Walls/Struct., etc. 985

Total Preschool Area 5,325

SUBTOTAL PRESCHOOL 5,325

CHILD WATCH/PARTY Notes

Net Sq. Ft.

Child Watch/Party Rooms

Child Watch Room (12 kids) 1,000 Childwatch for Activity Areas

Child Watch Office 120

Children's Restroom 50

Multi-purpose Rooms (2) 800

Storage 100

Mech./Circ./Walls/Struct., etc. 518

Total Child Watch 2,588

SUBTOTAL CHILD WATCH/PARTY 2,588

PARK DISTRICT ADMINISTRATION Notes

Net Sq. Ft.

PDOP Staff Areas

Building Director's Office 150 Park District Admin Suite

Private Offices (3 @ 120 SF) 360

Open Work Area for 2 People 160

Conference Room 300 Shared with Strategic Partners

Storage 50

Staff Break Room 150

Work/Copy Room 200

Receiving/Maintenance 400

Maintenance Shop and Storage 1,000

Laundry Room 250

Mech./Circ./Walls/Struct., etc. 755

Total Staff Areas 3,775

SUBTOTAL PDOP ADMIN 3,775

PROSPECTIVE MENTAL HEALTH PARTNER Notes

Net Sq. Ft.

Mental Health Partner

Director's Office 150

Private Offices (3 @ 120 SF) 360

Conference Room 0 Shared with PDOP Admin

Storage 50

Mech./Circ./Walls/Struct., etc. 140

Total Staff Areas 700

SUBTOTAL MENTAL HEALTH ADMIN 700

PROSPECTIVE SPECIAL RECREATION PARTNER Notes

Net Sq. Ft.

Special Recreation Partner

Private Offices (4 @ 240 SF) 960 3 Staff per Office 

Reception 100

Part Time Staff Workstations (3 @ 80 SF) 240

Conference (Large) 0 Shared with PDOP

Conference (3 @ 100 SF) 300 Shared with PDOP

Staff Break Room 150

Work/Copy Room 200

Storage 2,000

Mech./Circ./Walls/Struct., etc. 500

Total Staff Areas 1,950

SUBTOTAL WSSRA ADMIN 4,450

PROJECT SUBTOTAL 106000 - 118000 GSF

Base Site Development Allowances

Site Demo 50,000 Based on Mid Size Site Selection

Overall Site Excavation and Grading 50,000 Based on Mid Size Site Selection

Parking ( Parking Plan 40 cars onsite min) 14,000 Balance of parking via Shared Parking Plan Madison underground/escalate for environmental remediation

Landscaping (50% of developed area) 25,000 Drop off to accommodate 1-2 buses needed

Plazas, Sidewalks, Patios (25% landscape area) 6,250

Site Lighting

Street, Alleyway Improvements

Utilities Connection Allowance

Miscellaneous, site  furnishings, signage, etc

Subtotal Site Development Costs

PROJECT TOTAL 0

Non-construction Costs (Multiplier for Non-construction Cost column above)

Contingency 10%

Professional Services 8.5%

Fixtures, Furnishings & Equipment 6.5%

Miscellaneous Expenses (soil report, testing) 2.0%

Misc Studies (traffic, drainage, etc) 1%

Total non-construction cost multiplier 28.0%

Rubber Athletic Flooring or Turf

NOTE:  The costs above are an average opinion of new building 

construction costs based upon similar Community Centers built in 

the region and other recently constructed Centers built nationally 

and adjusted to the area. The actual cost of the construction could 

be higher or lower (+/- 15%) depending upon actual project design 

and programming.  The cost of financing, land acquisition, 

03 Proposed Facility Program

03.5 Gymnasiums & Running Track

The gymnasium space within the building was one of the most requested spaces in the community 
questionnaire and during community outreach. As such, a program was generated to provide 
three competition wood floor basketball courts. These courts will be multi-purpose and also 
provide space for volleyball, pickleball, badminton, and other activities. The main gymnasium 
would be equipped with hanging retractable basketball hoops, divider curtains between courts 
and volleyball standards.

Above the gymnasium space, a 10-foot wide running track has been proposed with easy access  
for both community and fitness center users. This track would be 1/10 of a mile in length,

A multi-activity court (MAC) gymnasium has also been planned for the facility. This gym would 
be smaller than the main competition gymnasium but would allow for various activities and 
programs that would not be appropriate within the main gym.

ACTIVITIES

•	 Basketball (Main Gym)
•	 Volleyball (Main Gym)
•	 Badminton (Main Gym)
•	 Pickleball (Main Gym)
•	 Kids Gym (MAC Gym)
•	 League Play (Main / MAC Gym)
•	 Tournaments (Main / MAC Gym)
•	 Floor Hockey (Main / MAC Gym)
•	 Gymnastics (MAC Gym)
•	 Dodgeball (Main / MAC Gym)
•	 Indoor Soccer (MAC Gym)
•	 Archery (Main / MAC Gym)
•	 Youth Camps (Main / MAC Gym)
•	 Clinics (Main / MAC Gym)
•	 Dances (MAC Gym)
•	 Zumba (MAC Gym)
•	 Walking / Jogging (Main Gym)
•	 Movie Nights (MAC Gym)
•	 Parties (Main / MAC Gym)
•	 Special Events (Main / MAC Gym)
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COMMUNITY Notes

Net Sq. Ft.

Lobby Spaces

Entry Hall/Lobby/Exhibit Space 3,000 Exhibit Space for Multi-Cultural Center

Casual Activity Lounge 600 Teens/Seniors/General Shared Gathering

Reception/Access Control 250 Control Access to Pool/Fitness

Security 250 VOP Police Desk

Public Restrooms 700 Infront of Access Control

Family Restroom 125 Infront of Access Control

Mech./Circ./Walls/Struct., etc. 813

Total Lobby Spaces 5,738

Multipurpose Meeting Rooms

Multipurpose Rooms (3 @ 50 occupants each) 2,250 Moveable partitions allows to combine

Storage 450

Mech./Walls/Struct.,etc. 563

Total Multi-purpose Meeting Areas 3,263

Maker Spaces

Art Studio 1 500

Storage 200

Art Studio 2 500

Storage 200

Mech./Walls/Struct.,etc. 125

Total Maker Spaces 1,525

Vending/Food Prep

Vending 50 Alcove for (4) machines

Prep Kitchen 250 Supports Meeting and Party Rooms

Mech./Walls/Struct.,etc. 396

Total Vending/Food Prep 696

SUBTOTAL COMMUNITY 11,221

FITNESS Notes

Net Sq. Ft.

Fitness Center

Circuit Training (30 stations) 2,000

Cardiovascular Training (50 stations) 3,000

Stretching/plyometrics 1,000

Supervisor/Check-in 120

Storage 200

Mech./Walls/Struct., etc. 1,580

Total Large Fitness Center 7,900

Multi-purpose Fitness Studios

(4) Multi-Purpose Group Fitness (30 persons each) 7,280 Moveable Partitions allows to combine

Studio Storage 500

Mech./Circ./Walls/Struct., etc. 1,945

Total Group Exercise 9,725

SUBTOTAL FITNESS 17,625

GYMNASIUMS Notes

Net Sq. Ft.

Three-court Gymnasium

Gymnasium (50' x 84' courts) 19,000 Wood Athletic Flooring

Gymnasium Storage 2,000

Mech./Walls/Struct, etc. 4,200

Total Three-court Gymnasium 25,200

Multi-purpose Activity Court

Multi-purpose Court 4,000

Court Storage 1,000

Mech./Walls/Struct., etc. 1,000

Total MAC Court 6,000

Elevated Running Track

Running Track (suspended within gym 1/10 mile) 5,600 Suspended over 3-court gym

Mech./Walls/Struct., etc. 0

Total Running Track 5,600

SUBTOTAL GYMNASIUMS 36,800

AQUATICS Notes

Net Sq. Ft.

Aquatics Center

Lap Pool 4,800 Separate 25 yd Lap Pool

Leisure Pool 2,400 Separate Rec Pool

Warm Water Therapy Pool 1,200 Warm Water/Rehab Pool

Pool Deck 6,640

Aquatic Coordinator Office 100

Lifeguard Office 100

Pool Equipment 1,800 Space Cost, Equipment in Pool Costs

Storage 1,500

Mech./Circ./Walls/Struct., etc. 4,635

Total Aquatics Center 23,175

SUBTOTAL AQUATICS 23,175

LOCKERS Notes

Net Sq. Ft.

Locker Rooms

Fitness Locker Rooms - Men 1,600 Direct access pools, indirect gyms & fitness

Fitness Locker Rooms - Women 1,600 Direct access pools, indirect gyms & fitness

Family Changing Rooms (2) 500 Direct access pools, indirect gyms & fitness

Mech./Circ./Walls/Struct., etc. 925

Total Locker Rooms 4,625

SUBTOTAL LOCKERS 4,625

PRESCHOOL Notes

Net Sq. Ft.

Preschool Program

Entry Lobby 400

Classroom 1 700

Classroom 2 700

Classroom 3 700

Classroom 4 700

Teacher's Workroom 400

Prep Kitchen 250

Restrooms (2) 140 Shared between 2 classrooms

Supervisor's Office 150

Storage 200

Mech./Circ./Walls/Struct., etc. 985

Total Preschool Area 5,325

SUBTOTAL PRESCHOOL 5,325

CHILD WATCH/PARTY Notes

Net Sq. Ft.

Child Watch/Party Rooms

Child Watch Room (12 kids) 1,000 Childwatch for Activity Areas

Child Watch Office 120

Children's Restroom 50

Multi-purpose Rooms (2) 800

Storage 100

Mech./Circ./Walls/Struct., etc. 518

Total Child Watch 2,588

SUBTOTAL CHILD WATCH/PARTY 2,588

PARK DISTRICT ADMINISTRATION Notes

Net Sq. Ft.

PDOP Staff Areas

Building Director's Office 150 Park District Admin Suite

Private Offices (3 @ 120 SF) 360

Open Work Area for 2 People 160

Conference Room 300 Shared with Strategic Partners

Storage 50

Staff Break Room 150

Work/Copy Room 200

Receiving/Maintenance 400

Maintenance Shop and Storage 1,000

Laundry Room 250

Mech./Circ./Walls/Struct., etc. 755

Total Staff Areas 3,775

SUBTOTAL PDOP ADMIN 3,775

PROSPECTIVE MENTAL HEALTH PARTNER Notes

Net Sq. Ft.

Mental Health Partner

Director's Office 150

Private Offices (3 @ 120 SF) 360

Conference Room 0 Shared with PDOP Admin

Storage 50

Mech./Circ./Walls/Struct., etc. 140

Total Staff Areas 700

SUBTOTAL MENTAL HEALTH ADMIN 700

PROSPECTIVE SPECIAL RECREATION PARTNER Notes

Net Sq. Ft.

Special Recreation Partner

Private Offices (4 @ 240 SF) 960 3 Staff per Office 

Reception 100

Part Time Staff Workstations (3 @ 80 SF) 240

Conference (Large) 0 Shared with PDOP

Conference (3 @ 100 SF) 300 Shared with PDOP

Staff Break Room 150

Work/Copy Room 200

Storage 2,000

Mech./Circ./Walls/Struct., etc. 500

Total Staff Areas 1,950

SUBTOTAL WSSRA ADMIN 4,450

PROJECT SUBTOTAL 106000 - 118000 GSF

Base Site Development Allowances

Site Demo 50,000 Based on Mid Size Site Selection

Overall Site Excavation and Grading 50,000 Based on Mid Size Site Selection

Parking ( Parking Plan 40 cars onsite min) 14,000 Balance of parking via Shared Parking Plan Madison underground/escalate for environmental remediation

Landscaping (50% of developed area) 25,000 Drop off to accommodate 1-2 buses needed

Plazas, Sidewalks, Patios (25% landscape area) 6,250

Site Lighting

Street, Alleyway Improvements

Utilities Connection Allowance

Miscellaneous, site  furnishings, signage, etc

Subtotal Site Development Costs

PROJECT TOTAL 0

Non-construction Costs (Multiplier for Non-construction Cost column above)

Contingency 10%

Professional Services 8.5%

Fixtures, Furnishings & Equipment 6.5%

Miscellaneous Expenses (soil report, testing) 2.0%

Misc Studies (traffic, drainage, etc) 1%

Total non-construction cost multiplier 28.0%

Rubber Athletic Flooring or Turf

NOTE:  The costs above are an average opinion of new building 

construction costs based upon similar Community Centers built in 

the region and other recently constructed Centers built nationally 

and adjusted to the area. The actual cost of the construction could 

be higher or lower (+/- 15%) depending upon actual project design 

and programming.  The cost of financing, land acquisition, 

03 Proposed Facility Program

03.6 Aquatics

The aquatics component of the program, like the gymnasiums, was one of the most requested 
amenities from the Community questionnaire. Three separate pools are currently being proposed 
for the shared space.

An 25-yard indoor lap pool will provide a space for recreational and competitive swimmers 
in the community to train. This space will also allow for swimming lessons as well as other 
programs. 

A leisure pool will be included and may feature a zero-depth entry to provide pool access 
suitable for young children and community members with physical disabilities. This pool will 
also have a number of play features for youth members and party functions.

A warm water therapy pool will also be provided. This pool will allow community members to 
undergo various rehabilitation treatments and exercises while also serving as a location for 
aquatics programs like water aerobics.

ACTIVITIES

•	 Swim lessons
•	 Open swim
•	 Water aerobics
•	 Physical therapy
•	 Water basketball & volleyball
•	 Play structures
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COMMUNITY Notes

Net Sq. Ft.

Lobby Spaces

Entry Hall/Lobby/Exhibit Space 3,000 Exhibit Space for Multi-Cultural Center

Casual Activity Lounge 600 Teens/Seniors/General Shared Gathering

Reception/Access Control 250 Control Access to Pool/Fitness

Security 250 VOP Police Desk

Public Restrooms 700 Infront of Access Control

Family Restroom 125 Infront of Access Control

Mech./Circ./Walls/Struct., etc. 813

Total Lobby Spaces 5,738

Multipurpose Meeting Rooms

Multipurpose Rooms (3 @ 50 occupants each) 2,250 Moveable partitions allows to combine

Storage 450

Mech./Walls/Struct.,etc. 563

Total Multi-purpose Meeting Areas 3,263

Maker Spaces

Art Studio 1 500

Storage 200

Art Studio 2 500

Storage 200

Mech./Walls/Struct.,etc. 125

Total Maker Spaces 1,525

Vending/Food Prep

Vending 50 Alcove for (4) machines

Prep Kitchen 250 Supports Meeting and Party Rooms

Mech./Walls/Struct.,etc. 396

Total Vending/Food Prep 696

SUBTOTAL COMMUNITY 11,221

FITNESS Notes

Net Sq. Ft.

Fitness Center

Circuit Training (30 stations) 2,000

Cardiovascular Training (50 stations) 3,000

Stretching/plyometrics 1,000

Supervisor/Check-in 120

Storage 200

Mech./Walls/Struct., etc. 1,580

Total Large Fitness Center 7,900

Multi-purpose Fitness Studios

(4) Multi-Purpose Group Fitness (30 persons each) 7,280 Moveable Partitions allows to combine

Studio Storage 500

Mech./Circ./Walls/Struct., etc. 1,945

Total Group Exercise 9,725

SUBTOTAL FITNESS 17,625

GYMNASIUMS Notes

Net Sq. Ft.

Three-court Gymnasium

Gymnasium (50' x 84' courts) 19,000 Wood Athletic Flooring

Gymnasium Storage 2,000

Mech./Walls/Struct, etc. 4,200

Total Three-court Gymnasium 25,200

Multi-purpose Activity Court

Multi-purpose Court 4,000

Court Storage 1,000

Mech./Walls/Struct., etc. 1,000

Total MAC Court 6,000

Elevated Running Track

Running Track (suspended within gym 1/10 mile) 5,600 Suspended over 3-court gym

Mech./Walls/Struct., etc. 0

Total Running Track 5,600

SUBTOTAL GYMNASIUMS 36,800

AQUATICS Notes

Net Sq. Ft.

Aquatics Center

Lap Pool 4,800 Separate 25 yd Lap Pool

Leisure Pool 2,400 Separate Rec Pool

Warm Water Therapy Pool 1,200 Warm Water/Rehab Pool

Pool Deck 6,640

Aquatic Coordinator Office 100

Lifeguard Office 100

Pool Equipment 1,800 Space Cost, Equipment in Pool Costs

Storage 1,500

Mech./Circ./Walls/Struct., etc. 4,635

Total Aquatics Center 23,175

SUBTOTAL AQUATICS 23,175

LOCKERS Notes

Net Sq. Ft.

Locker Rooms

Fitness Locker Rooms - Men 1,600 Direct access pools, indirect gyms & fitness

Fitness Locker Rooms - Women 1,600 Direct access pools, indirect gyms & fitness

Family Changing Rooms (2) 500 Direct access pools, indirect gyms & fitness

Mech./Circ./Walls/Struct., etc. 925

Total Locker Rooms 4,625

SUBTOTAL LOCKERS 4,625

PRESCHOOL Notes

Net Sq. Ft.

Preschool Program

Entry Lobby 400

Classroom 1 700

Classroom 2 700

Classroom 3 700

Classroom 4 700

Teacher's Workroom 400

Prep Kitchen 250

Restrooms (2) 140 Shared between 2 classrooms

Supervisor's Office 150

Storage 200

Mech./Circ./Walls/Struct., etc. 985

Total Preschool Area 5,325

SUBTOTAL PRESCHOOL 5,325

CHILD WATCH/PARTY Notes

Net Sq. Ft.

Child Watch/Party Rooms

Child Watch Room (12 kids) 1,000 Childwatch for Activity Areas

Child Watch Office 120

Children's Restroom 50

Multi-purpose Rooms (2) 800

Storage 100

Mech./Circ./Walls/Struct., etc. 518

Total Child Watch 2,588

SUBTOTAL CHILD WATCH/PARTY 2,588

PARK DISTRICT ADMINISTRATION Notes

Net Sq. Ft.

PDOP Staff Areas

Building Director's Office 150 Park District Admin Suite

Private Offices (3 @ 120 SF) 360

Open Work Area for 2 People 160

Conference Room 300 Shared with Strategic Partners

Storage 50

Staff Break Room 150

Work/Copy Room 200

Receiving/Maintenance 400

Maintenance Shop and Storage 1,000

Laundry Room 250

Mech./Circ./Walls/Struct., etc. 755

Total Staff Areas 3,775

SUBTOTAL PDOP ADMIN 3,775

PROSPECTIVE MENTAL HEALTH PARTNER Notes

Net Sq. Ft.

Mental Health Partner

Director's Office 150

Private Offices (3 @ 120 SF) 360

Conference Room 0 Shared with PDOP Admin

Storage 50

Mech./Circ./Walls/Struct., etc. 140

Total Staff Areas 700

SUBTOTAL MENTAL HEALTH ADMIN 700

PROSPECTIVE SPECIAL RECREATION PARTNER Notes

Net Sq. Ft.

Special Recreation Partner

Private Offices (4 @ 240 SF) 960 3 Staff per Office 

Reception 100

Part Time Staff Workstations (3 @ 80 SF) 240

Conference (Large) 0 Shared with PDOP

Conference (3 @ 100 SF) 300 Shared with PDOP

Staff Break Room 150

Work/Copy Room 200

Storage 2,000

Mech./Circ./Walls/Struct., etc. 500

Total Staff Areas 1,950

SUBTOTAL WSSRA ADMIN 4,450

PROJECT SUBTOTAL 106000 - 118000 GSF

Base Site Development Allowances

Site Demo 50,000 Based on Mid Size Site Selection

Overall Site Excavation and Grading 50,000 Based on Mid Size Site Selection

Parking ( Parking Plan 40 cars onsite min) 14,000 Balance of parking via Shared Parking Plan Madison underground/escalate for environmental remediation

Landscaping (50% of developed area) 25,000 Drop off to accommodate 1-2 buses needed

Plazas, Sidewalks, Patios (25% landscape area) 6,250

Site Lighting

Street, Alleyway Improvements

Utilities Connection Allowance

Miscellaneous, site  furnishings, signage, etc

Subtotal Site Development Costs

PROJECT TOTAL 0

Non-construction Costs (Multiplier for Non-construction Cost column above)

Contingency 10%

Professional Services 8.5%

Fixtures, Furnishings & Equipment 6.5%

Miscellaneous Expenses (soil report, testing) 2.0%

Misc Studies (traffic, drainage, etc) 1%

Total non-construction cost multiplier 28.0%

Rubber Athletic Flooring or Turf

NOTE:  The costs above are an average opinion of new building 

construction costs based upon similar Community Centers built in 

the region and other recently constructed Centers built nationally 

and adjusted to the area. The actual cost of the construction could 

be higher or lower (+/- 15%) depending upon actual project design 

and programming.  The cost of financing, land acquisition, 

03 Proposed Facility Program

03.7 Locker Rooms

The locker rooms are intended for members of the fitness center and pools. These will include 
changing, shower and restroom facilities and will have a warm, comfortable environment. 
The locker rooms will have direct access to the aquatics spaces and will be located near the 
gymnasiums. 

Family changing rooms will also be provided for fitness members as private changing areas 
separate from the main locker rooms and are intended to be gender-neutral.
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COMMUNITY Notes

Net Sq. Ft.

Lobby Spaces

Entry Hall/Lobby/Exhibit Space 3,000 Exhibit Space for Multi-Cultural Center

Casual Activity Lounge 600 Teens/Seniors/General Shared Gathering

Reception/Access Control 250 Control Access to Pool/Fitness

Security 250 VOP Police Desk

Public Restrooms 700 Infront of Access Control

Family Restroom 125 Infront of Access Control

Mech./Circ./Walls/Struct., etc. 813

Total Lobby Spaces 5,738

Multipurpose Meeting Rooms

Multipurpose Rooms (3 @ 50 occupants each) 2,250 Moveable partitions allows to combine

Storage 450

Mech./Walls/Struct.,etc. 563

Total Multi-purpose Meeting Areas 3,263

Maker Spaces

Art Studio 1 500

Storage 200

Art Studio 2 500

Storage 200

Mech./Walls/Struct.,etc. 125

Total Maker Spaces 1,525

Vending/Food Prep

Vending 50 Alcove for (4) machines

Prep Kitchen 250 Supports Meeting and Party Rooms

Mech./Walls/Struct.,etc. 396

Total Vending/Food Prep 696

SUBTOTAL COMMUNITY 11,221

FITNESS Notes

Net Sq. Ft.

Fitness Center

Circuit Training (30 stations) 2,000

Cardiovascular Training (50 stations) 3,000

Stretching/plyometrics 1,000

Supervisor/Check-in 120

Storage 200

Mech./Walls/Struct., etc. 1,580

Total Large Fitness Center 7,900

Multi-purpose Fitness Studios

(4) Multi-Purpose Group Fitness (30 persons each) 7,280 Moveable Partitions allows to combine

Studio Storage 500

Mech./Circ./Walls/Struct., etc. 1,945

Total Group Exercise 9,725

SUBTOTAL FITNESS 17,625

GYMNASIUMS Notes

Net Sq. Ft.

Three-court Gymnasium

Gymnasium (50' x 84' courts) 19,000 Wood Athletic Flooring

Gymnasium Storage 2,000

Mech./Walls/Struct, etc. 4,200

Total Three-court Gymnasium 25,200

Multi-purpose Activity Court

Multi-purpose Court 4,000

Court Storage 1,000

Mech./Walls/Struct., etc. 1,000

Total MAC Court 6,000

Elevated Running Track

Running Track (suspended within gym 1/10 mile) 5,600 Suspended over 3-court gym

Mech./Walls/Struct., etc. 0

Total Running Track 5,600

SUBTOTAL GYMNASIUMS 36,800

AQUATICS Notes

Net Sq. Ft.

Aquatics Center

Lap Pool 4,800 Separate 25 yd Lap Pool

Leisure Pool 2,400 Separate Rec Pool

Warm Water Therapy Pool 1,200 Warm Water/Rehab Pool

Pool Deck 6,640

Aquatic Coordinator Office 100

Lifeguard Office 100

Pool Equipment 1,800 Space Cost, Equipment in Pool Costs

Storage 1,500

Mech./Circ./Walls/Struct., etc. 4,635

Total Aquatics Center 23,175

SUBTOTAL AQUATICS 23,175

LOCKERS Notes

Net Sq. Ft.

Locker Rooms

Fitness Locker Rooms - Men 1,600 Direct access pools, indirect gyms & fitness

Fitness Locker Rooms - Women 1,600 Direct access pools, indirect gyms & fitness

Family Changing Rooms (2) 500 Direct access pools, indirect gyms & fitness

Mech./Circ./Walls/Struct., etc. 925

Total Locker Rooms 4,625

SUBTOTAL LOCKERS 4,625

PRESCHOOL Notes

Net Sq. Ft.

Preschool Program

Entry Lobby 400

Classroom 1 700

Classroom 2 700

Classroom 3 700

Classroom 4 700

Teacher's Workroom 400

Prep Kitchen 250

Restrooms (2) 140 Shared between 2 classrooms

Supervisor's Office 150

Storage 200

Mech./Circ./Walls/Struct., etc. 985

Total Preschool Area 5,325

SUBTOTAL PRESCHOOL 5,325

CHILD WATCH/PARTY Notes

Net Sq. Ft.

Child Watch/Party Rooms

Child Watch Room (12 kids) 1,000 Childwatch for Activity Areas

Child Watch Office 120

Children's Restroom 50

Multi-purpose Rooms (2) 800

Storage 100

Mech./Circ./Walls/Struct., etc. 518

Total Child Watch 2,588

SUBTOTAL CHILD WATCH/PARTY 2,588

PARK DISTRICT ADMINISTRATION Notes

Net Sq. Ft.

PDOP Staff Areas

Building Director's Office 150 Park District Admin Suite

Private Offices (3 @ 120 SF) 360

Open Work Area for 2 People 160

Conference Room 300 Shared with Strategic Partners

Storage 50

Staff Break Room 150

Work/Copy Room 200

Receiving/Maintenance 400

Maintenance Shop and Storage 1,000

Laundry Room 250

Mech./Circ./Walls/Struct., etc. 755

Total Staff Areas 3,775

SUBTOTAL PDOP ADMIN 3,775

PROSPECTIVE MENTAL HEALTH PARTNER Notes

Net Sq. Ft.

Mental Health Partner

Director's Office 150

Private Offices (3 @ 120 SF) 360

Conference Room 0 Shared with PDOP Admin

Storage 50

Mech./Circ./Walls/Struct., etc. 140

Total Staff Areas 700

SUBTOTAL MENTAL HEALTH ADMIN 700

PROSPECTIVE SPECIAL RECREATION PARTNER Notes

Net Sq. Ft.

Special Recreation Partner

Private Offices (4 @ 240 SF) 960 3 Staff per Office 

Reception 100

Part Time Staff Workstations (3 @ 80 SF) 240

Conference (Large) 0 Shared with PDOP

Conference (3 @ 100 SF) 300 Shared with PDOP

Staff Break Room 150

Work/Copy Room 200

Storage 2,000

Mech./Circ./Walls/Struct., etc. 500

Total Staff Areas 1,950

SUBTOTAL WSSRA ADMIN 4,450

PROJECT SUBTOTAL 106000 - 118000 GSF

Base Site Development Allowances

Site Demo 50,000 Based on Mid Size Site Selection

Overall Site Excavation and Grading 50,000 Based on Mid Size Site Selection

Parking ( Parking Plan 40 cars onsite min) 14,000 Balance of parking via Shared Parking Plan Madison underground/escalate for environmental remediation

Landscaping (50% of developed area) 25,000 Drop off to accommodate 1-2 buses needed

Plazas, Sidewalks, Patios (25% landscape area) 6,250

Site Lighting

Street, Alleyway Improvements

Utilities Connection Allowance

Miscellaneous, site  furnishings, signage, etc

Subtotal Site Development Costs

PROJECT TOTAL 0

Non-construction Costs (Multiplier for Non-construction Cost column above)

Contingency 10%

Professional Services 8.5%

Fixtures, Furnishings & Equipment 6.5%

Miscellaneous Expenses (soil report, testing) 2.0%

Misc Studies (traffic, drainage, etc) 1%

Total non-construction cost multiplier 28.0%

Rubber Athletic Flooring or Turf

NOTE:  The costs above are an average opinion of new building 

construction costs based upon similar Community Centers built in 

the region and other recently constructed Centers built nationally 

and adjusted to the area. The actual cost of the construction could 

be higher or lower (+/- 15%) depending upon actual project design 

and programming.  The cost of financing, land acquisition, 

03 Proposed Facility Program

03.8 Preschool Spaces

The Park District of Oak Park intends to include a preschool program at the new community 
recreation center. Four classrooms are proposed with a shared work room and lobby area. This 
preschool suite is envisioned as a separate area from the rest of the facility that would ensure 
the safety and quality of care for the children.

A dedicated restroom and office space would be provided to support the preschool spaces 
listed above.

ACTIVITIES

•	 Licensed daycare
•	 Outdoor play area
•	 Dedicated parking and drop off
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COMMUNITY Notes

Net Sq. Ft.

Lobby Spaces

Entry Hall/Lobby/Exhibit Space 3,000 Exhibit Space for Multi-Cultural Center

Casual Activity Lounge 600 Teens/Seniors/General Shared Gathering

Reception/Access Control 250 Control Access to Pool/Fitness

Security 250 VOP Police Desk

Public Restrooms 700 Infront of Access Control

Family Restroom 125 Infront of Access Control

Mech./Circ./Walls/Struct., etc. 813

Total Lobby Spaces 5,738

Multipurpose Meeting Rooms

Multipurpose Rooms (3 @ 50 occupants each) 2,250 Moveable partitions allows to combine

Storage 450

Mech./Walls/Struct.,etc. 563

Total Multi-purpose Meeting Areas 3,263

Maker Spaces

Art Studio 1 500

Storage 200

Art Studio 2 500

Storage 200

Mech./Walls/Struct.,etc. 125

Total Maker Spaces 1,525

Vending/Food Prep

Vending 50 Alcove for (4) machines

Prep Kitchen 250 Supports Meeting and Party Rooms

Mech./Walls/Struct.,etc. 396

Total Vending/Food Prep 696

SUBTOTAL COMMUNITY 11,221

FITNESS Notes

Net Sq. Ft.

Fitness Center

Circuit Training (30 stations) 2,000

Cardiovascular Training (50 stations) 3,000

Stretching/plyometrics 1,000

Supervisor/Check-in 120

Storage 200

Mech./Walls/Struct., etc. 1,580

Total Large Fitness Center 7,900

Multi-purpose Fitness Studios

(4) Multi-Purpose Group Fitness (30 persons each) 7,280 Moveable Partitions allows to combine

Studio Storage 500

Mech./Circ./Walls/Struct., etc. 1,945

Total Group Exercise 9,725

SUBTOTAL FITNESS 17,625

GYMNASIUMS Notes

Net Sq. Ft.

Three-court Gymnasium

Gymnasium (50' x 84' courts) 19,000 Wood Athletic Flooring

Gymnasium Storage 2,000

Mech./Walls/Struct, etc. 4,200

Total Three-court Gymnasium 25,200

Multi-purpose Activity Court

Multi-purpose Court 4,000

Court Storage 1,000

Mech./Walls/Struct., etc. 1,000

Total MAC Court 6,000

Elevated Running Track

Running Track (suspended within gym 1/10 mile) 5,600 Suspended over 3-court gym

Mech./Walls/Struct., etc. 0

Total Running Track 5,600

SUBTOTAL GYMNASIUMS 36,800

AQUATICS Notes

Net Sq. Ft.

Aquatics Center

Lap Pool 4,800 Separate 25 yd Lap Pool

Leisure Pool 2,400 Separate Rec Pool

Warm Water Therapy Pool 1,200 Warm Water/Rehab Pool

Pool Deck 6,640

Aquatic Coordinator Office 100

Lifeguard Office 100

Pool Equipment 1,800 Space Cost, Equipment in Pool Costs

Storage 1,500

Mech./Circ./Walls/Struct., etc. 4,635

Total Aquatics Center 23,175

SUBTOTAL AQUATICS 23,175

LOCKERS Notes

Net Sq. Ft.

Locker Rooms

Fitness Locker Rooms - Men 1,600 Direct access pools, indirect gyms & fitness

Fitness Locker Rooms - Women 1,600 Direct access pools, indirect gyms & fitness

Family Changing Rooms (2) 500 Direct access pools, indirect gyms & fitness

Mech./Circ./Walls/Struct., etc. 925

Total Locker Rooms 4,625

SUBTOTAL LOCKERS 4,625

PRESCHOOL Notes

Net Sq. Ft.

Preschool Program

Entry Lobby 400

Classroom 1 700

Classroom 2 700

Classroom 3 700

Classroom 4 700

Teacher's Workroom 400

Prep Kitchen 250

Restrooms (2) 140 Shared between 2 classrooms

Supervisor's Office 150

Storage 200

Mech./Circ./Walls/Struct., etc. 985

Total Preschool Area 5,325

SUBTOTAL PRESCHOOL 5,325

CHILD WATCH/PARTY Notes

Net Sq. Ft.

Child Watch/Party Rooms

Child Watch Room (12 kids) 1,000 Childwatch for Activity Areas

Child Watch Office 120

Children's Restroom 50

Multi-purpose Rooms (2) 800

Storage 100

Mech./Circ./Walls/Struct., etc. 518

Total Child Watch 2,588

SUBTOTAL CHILD WATCH/PARTY 2,588

PARK DISTRICT ADMINISTRATION Notes

Net Sq. Ft.

PDOP Staff Areas

Building Director's Office 150 Park District Admin Suite

Private Offices (3 @ 120 SF) 360

Open Work Area for 2 People 160

Conference Room 300 Shared with Strategic Partners

Storage 50

Staff Break Room 150

Work/Copy Room 200

Receiving/Maintenance 400

Maintenance Shop and Storage 1,000

Laundry Room 250

Mech./Circ./Walls/Struct., etc. 755

Total Staff Areas 3,775

SUBTOTAL PDOP ADMIN 3,775

PROSPECTIVE MENTAL HEALTH PARTNER Notes

Net Sq. Ft.

Mental Health Partner

Director's Office 150

Private Offices (3 @ 120 SF) 360

Conference Room 0 Shared with PDOP Admin

Storage 50

Mech./Circ./Walls/Struct., etc. 140

Total Staff Areas 700

SUBTOTAL MENTAL HEALTH ADMIN 700

PROSPECTIVE SPECIAL RECREATION PARTNER Notes

Net Sq. Ft.

Special Recreation Partner

Private Offices (4 @ 240 SF) 960 3 Staff per Office 

Reception 100

Part Time Staff Workstations (3 @ 80 SF) 240

Conference (Large) 0 Shared with PDOP

Conference (3 @ 100 SF) 300 Shared with PDOP

Staff Break Room 150

Work/Copy Room 200

Storage 2,000

Mech./Circ./Walls/Struct., etc. 500

Total Staff Areas 1,950

SUBTOTAL WSSRA ADMIN 4,450

PROJECT SUBTOTAL 106000 - 118000 GSF

Base Site Development Allowances

Site Demo 50,000 Based on Mid Size Site Selection

Overall Site Excavation and Grading 50,000 Based on Mid Size Site Selection

Parking ( Parking Plan 40 cars onsite min) 14,000 Balance of parking via Shared Parking Plan Madison underground/escalate for environmental remediation

Landscaping (50% of developed area) 25,000 Drop off to accommodate 1-2 buses needed

Plazas, Sidewalks, Patios (25% landscape area) 6,250

Site Lighting

Street, Alleyway Improvements

Utilities Connection Allowance

Miscellaneous, site  furnishings, signage, etc

Subtotal Site Development Costs

PROJECT TOTAL 0

Non-construction Costs (Multiplier for Non-construction Cost column above)

Contingency 10%

Professional Services 8.5%

Fixtures, Furnishings & Equipment 6.5%

Miscellaneous Expenses (soil report, testing) 2.0%

Misc Studies (traffic, drainage, etc) 1%

Total non-construction cost multiplier 28.0%

Rubber Athletic Flooring or Turf

NOTE:  The costs above are an average opinion of new building 

construction costs based upon similar Community Centers built in 

the region and other recently constructed Centers built nationally 

and adjusted to the area. The actual cost of the construction could 

be higher or lower (+/- 15%) depending upon actual project design 

and programming.  The cost of financing, land acquisition, 

03 Proposed Facility Program

03.9 Child Watch & Multi-Purpose Spaces

A Child Watch space is also proposed for the new center and is considered separate from the 
preschool program. This space will provide temporary care (2-3 hours) for children of parents 
using other programs within the facility. This is typically in direct support of the fitness center, 
but could be used by other program components of the building, such as the community 
meeting rooms, aquatics center, and proposed Mental Health Strategic Partner.

The multi-purpose rooms listed in the program are intended to be just that. They are designed 
to host a number of functions, ranging from parties to community events and meetings. These 
spaces are also intended to but support space for preschool and child watch activities requiring 
additional multi-use space.

ACTIVITIES

•	 Child watch services
•	 Indoor play area
•	 Parties
•	 Room rental
•	 Cultural Arts Programs
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COMMUNITY Notes

Net Sq. Ft.

Lobby Spaces

Entry Hall/Lobby/Exhibit Space 3,000 Exhibit Space for Multi-Cultural Center

Casual Activity Lounge 600 Teens/Seniors/General Shared Gathering

Reception/Access Control 250 Control Access to Pool/Fitness

Security 250 VOP Police Desk

Public Restrooms 700 Infront of Access Control

Family Restroom 125 Infront of Access Control

Mech./Circ./Walls/Struct., etc. 813

Total Lobby Spaces 5,738

Multipurpose Meeting Rooms

Multipurpose Rooms (3 @ 50 occupants each) 2,250 Moveable partitions allows to combine

Storage 450

Mech./Walls/Struct.,etc. 563

Total Multi-purpose Meeting Areas 3,263

Maker Spaces

Art Studio 1 500

Storage 200

Art Studio 2 500

Storage 200

Mech./Walls/Struct.,etc. 125

Total Maker Spaces 1,525

Vending/Food Prep

Vending 50 Alcove for (4) machines

Prep Kitchen 250 Supports Meeting and Party Rooms

Mech./Walls/Struct.,etc. 396

Total Vending/Food Prep 696

SUBTOTAL COMMUNITY 11,221

FITNESS Notes

Net Sq. Ft.

Fitness Center

Circuit Training (30 stations) 2,000

Cardiovascular Training (50 stations) 3,000

Stretching/plyometrics 1,000

Supervisor/Check-in 120

Storage 200

Mech./Walls/Struct., etc. 1,580

Total Large Fitness Center 7,900

Multi-purpose Fitness Studios

(4) Multi-Purpose Group Fitness (30 persons each) 7,280 Moveable Partitions allows to combine

Studio Storage 500

Mech./Circ./Walls/Struct., etc. 1,945

Total Group Exercise 9,725

SUBTOTAL FITNESS 17,625

GYMNASIUMS Notes

Net Sq. Ft.

Three-court Gymnasium

Gymnasium (50' x 84' courts) 19,000 Wood Athletic Flooring

Gymnasium Storage 2,000

Mech./Walls/Struct, etc. 4,200

Total Three-court Gymnasium 25,200

Multi-purpose Activity Court

Multi-purpose Court 4,000

Court Storage 1,000

Mech./Walls/Struct., etc. 1,000

Total MAC Court 6,000

Elevated Running Track

Running Track (suspended within gym 1/10 mile) 5,600 Suspended over 3-court gym

Mech./Walls/Struct., etc. 0

Total Running Track 5,600

SUBTOTAL GYMNASIUMS 36,800

AQUATICS Notes

Net Sq. Ft.

Aquatics Center

Lap Pool 4,800 Separate 25 yd Lap Pool

Leisure Pool 2,400 Separate Rec Pool

Warm Water Therapy Pool 1,200 Warm Water/Rehab Pool

Pool Deck 6,640

Aquatic Coordinator Office 100

Lifeguard Office 100

Pool Equipment 1,800 Space Cost, Equipment in Pool Costs

Storage 1,500

Mech./Circ./Walls/Struct., etc. 4,635

Total Aquatics Center 23,175

SUBTOTAL AQUATICS 23,175

LOCKERS Notes

Net Sq. Ft.

Locker Rooms

Fitness Locker Rooms - Men 1,600 Direct access pools, indirect gyms & fitness

Fitness Locker Rooms - Women 1,600 Direct access pools, indirect gyms & fitness

Family Changing Rooms (2) 500 Direct access pools, indirect gyms & fitness

Mech./Circ./Walls/Struct., etc. 925

Total Locker Rooms 4,625

SUBTOTAL LOCKERS 4,625

PRESCHOOL Notes

Net Sq. Ft.

Preschool Program

Entry Lobby 400

Classroom 1 700

Classroom 2 700

Classroom 3 700

Classroom 4 700

Teacher's Workroom 400

Prep Kitchen 250

Restrooms (2) 140 Shared between 2 classrooms

Supervisor's Office 150

Storage 200

Mech./Circ./Walls/Struct., etc. 985

Total Preschool Area 5,325

SUBTOTAL PRESCHOOL 5,325

CHILD WATCH/PARTY Notes

Net Sq. Ft.

Child Watch/Party Rooms

Child Watch Room (12 kids) 1,000 Childwatch for Activity Areas

Child Watch Office 120

Children's Restroom 50

Multi-purpose Rooms (2) 800

Storage 100

Mech./Circ./Walls/Struct., etc. 518

Total Child Watch 2,588

SUBTOTAL CHILD WATCH/PARTY 2,588

PARK DISTRICT ADMINISTRATION Notes

Net Sq. Ft.

PDOP Staff Areas

Building Director's Office 150 Park District Admin Suite

Private Offices (3 @ 120 SF) 360

Open Work Area for 2 People 160

Conference Room 300 Shared with Strategic Partners

Storage 50

Staff Break Room 150

Work/Copy Room 200

Receiving/Maintenance 400

Maintenance Shop and Storage 1,000

Laundry Room 250

Mech./Circ./Walls/Struct., etc. 755

Total Staff Areas 3,775

SUBTOTAL PDOP ADMIN 3,775

PROSPECTIVE MENTAL HEALTH PARTNER Notes

Net Sq. Ft.

Mental Health Partner

Director's Office 150

Private Offices (3 @ 120 SF) 360

Conference Room 0 Shared with PDOP Admin

Storage 50

Mech./Circ./Walls/Struct., etc. 140

Total Staff Areas 700

SUBTOTAL MENTAL HEALTH ADMIN 700

PROSPECTIVE SPECIAL RECREATION PARTNER Notes

Net Sq. Ft.

Special Recreation Partner

Private Offices (4 @ 240 SF) 960 3 Staff per Office 

Reception 100

Part Time Staff Workstations (3 @ 80 SF) 240

Conference (Large) 0 Shared with PDOP

Conference (3 @ 100 SF) 300 Shared with PDOP

Staff Break Room 150

Work/Copy Room 200

Storage 2,000

Mech./Circ./Walls/Struct., etc. 500

Total Staff Areas 1,950

SUBTOTAL WSSRA ADMIN 4,450

PROJECT SUBTOTAL 106000 - 118000 GSF

Base Site Development Allowances

Site Demo 50,000 Based on Mid Size Site Selection

Overall Site Excavation and Grading 50,000 Based on Mid Size Site Selection

Parking ( Parking Plan 40 cars onsite min) 14,000 Balance of parking via Shared Parking Plan Madison underground/escalate for environmental remediation

Landscaping (50% of developed area) 25,000 Drop off to accommodate 1-2 buses needed

Plazas, Sidewalks, Patios (25% landscape area) 6,250

Site Lighting

Street, Alleyway Improvements

Utilities Connection Allowance

Miscellaneous, site  furnishings, signage, etc

Subtotal Site Development Costs

PROJECT TOTAL 0

Non-construction Costs (Multiplier for Non-construction Cost column above)

Contingency 10%

Professional Services 8.5%

Fixtures, Furnishings & Equipment 6.5%

Miscellaneous Expenses (soil report, testing) 2.0%

Misc Studies (traffic, drainage, etc) 1%

Total non-construction cost multiplier 28.0%

Rubber Athletic Flooring or Turf

NOTE:  The costs above are an average opinion of new building 

construction costs based upon similar Community Centers built in 

the region and other recently constructed Centers built nationally 

and adjusted to the area. The actual cost of the construction could 

be higher or lower (+/- 15%) depending upon actual project design 

and programming.  The cost of financing, land acquisition, 

03 Proposed Facility Program

03.10 PDOP Administration Suite & Strategic Partner Spaces

The Park District of Oak Park will have an administrative suite within the facility intended to be 
used to run the day-to-day operations of the Recreation Center. There will also be other various 
maintenance and service spaces located throughout the building to ensure smooth operations 
and a comfortable facility environment for all community members.

Office space for two strategic partners is also being proposed for the facility.

The prospective mental health partner would have a shared suite with the PDOP administration. 
These offices would provide care for community members while helping to eliminate the stigma 
of seeking out a dedicated mental health care facility.

The prospective special recreation partner would also have its own office suite to provide 
programs within the Recreation Center specifically for community members with disabilities.

38



03 Proposed Facility Program

Park District of Oak Park — Community Recreation Center Feasibility Study 39



04 SITE ANALYSIS



04 SITE ANALYSIS

04.1 Village Site Selection Map & Considerations

The map on the following page was developed by the consultant team, with feedback from the 
Park District of Oak Park, as a tool to help identify potential site locations for the community 
recreation center. The map identifies key components within the Village, such as schools, parks 
and other community amenities, in order to provide a visual understanding of ideal locations 
that would best meet the goals of both the Park District and the community. 

It was indicated during community outreach meetings that a centralized location would be ideal, 
as it would place the proposed center within walking distance of a number of schools, parks and 
businesses. While this would be preferred, the Park District is considering and analyzing various 
sites throughout the Village, from North Avenue to Roosevelt Road. A number of additional 
factors, such as land acquisition and availability of on-site and off-site parking, are also being 
weighed during the selection process so that the most appropriate, responsible and beneficial 
site can be determined.

04 Site Analysis

Park District of Oak Park — Community Recreation Center Feasibility Study 41



04 Site Analysis

V
IL

LA
G

E
 O

F 
O

A
K

 P
A

R
K

A
er

ia
l O

ve
rv

ie
w

 M
ap

: P
o

te
nt

ia
l S

it
es

M
ar

ch
 3

, 2
0

16
 (

D
R

A
F

T
)

P
ri

m
ar

y 
P

ar
k 

D
is

ri
ct

 
B

ui
ld

in
g

s 
&

 G
ro

un
d

s

S
ch

o
o

ls

A
d

m
in

is
tr

at
iv

e 
H

ea
d

q
ua

rt
er

s

M
is

c.
 N

o
ta

b
le

 P
ro

p
er

ti
es

N N
o

t 
to

 S
ca

le

AU
ST

IN
 

G
A

RD
EN

S

BE
YE

SC
H

O
O

L

BR
O

O
KS

M
ID

D
LE

SC
H

O
O

L

CA
RR

O
LL

PA
RK

LI
N

CO
LN

SC
H

O
O

L

EU
CL

ID
SQ

U
A

RE
PA

RK

FE
N

W
IC

K
H

IG
H

SC
H

O
O

L

G
 &

 R
.C

.

H
AT

CH
SC

H
O

O
L

H
O

LM
ES

SC
H

O
O

L

IR
VI

N
G

SC
H

O
O

L

J.H
.A

.C
.

JU
LI

A
N

M
ID

D
LE

SC
H

O
O

L

LI
N

D
BE

RG
 P

A
RK

LO
N

G
FE

LL
O

W
SC

H
O

O
L

M
A

N
N

SC
H

O
O

L
FI

EL
D

PA
RK

M
A

PL
E

PA
RK

O
A

K 
PA

RK
 &

 R
IV

ER
 F

O
RE

ST
H

IG
H

 S
CH

O
O

L

O
.P.

C.

RI
D

G
EL

A
N

D
 C

O
M

M
O

N
 R

EC
 C

O
M

PL
EX

&
 P

AU
L 

H
RU

BY
 IC

E 
A

RE
N

A

RE
H

M
 P

A
RK

ST
EV

EN
SO

N
PA

RK

TA
YL

O
R 

PA
RK

W
H

IT
TI

ER
SC

H
O

O
L

VI
LL

AG
E

O
F 

O
A

K
PA

RK

O
A

K
PA

RK
LI

BR
A

RY

O
.P.

T.

A
N

D
ER

SE
N

PA
RK

SC
O

VI
LL

E
PA

RK

M
IL

LS
PA

RK
 &

PL
EA

SA
N

T
H

O
M

E

FO
X

PA
RK

LO
N

G
FE

LL
O

W
PA

RK

BA
RR

IE
PA

RK

S.
D

. 9
7

YM
CA

FF
C

U
SP

S

U
SP

S

D
O

LE
CE

N
TE

R

CH
EN

EY
M

A
N

SI
O

N

O
PP

L

R
O

O
SE

V
E

LT
 R

O
A

D

M
A

D
IS

O
N

 S
TR

E
E

T

N
O

R
TH

 A
V

E
N

U
E

A
U

G
U

ST
A

 S
TR

E
E

T

C
H

IC
A

G
O

 A
V

E
N

U
E

LA
K

E
 S

TR
E

E
T

HARLEM AVENUE

OAK PARK AVENUE

RIDGELAND AVENUE

AUSTIN BOULEVARD

HOME AVENUE

EAST AVENUE

LOMBARD AVENUE

G
A

R
FI

E
LD

 S
TR

E
E

T

G
R

E
E

N
FI

E
LD

 S
TR

E
E

T

D
IV

IS
IO

N
ST

R
E

E
T

42



04 Site Analysis

04.2 Parking Calculations

The parking calculations to the right were based on the gross square footage of each of the 
planning strategies and provide an indicator of the amount of parking that will be required for 
each.  

Site/Planning Strategy A requires 212 parking stalls, 37 of which can be provided on-site. Site/
Planning Strategy B requires 235 stalls, 52 of which can be provided on-site. It should be noted, 
however, that for this Strategy the on-site parking would be provided underground and is listed 
as an add/alternate. Site/Planning Strategy C requires 225 stalls, 14 of which can be provided 
on-site.

Regardless of the site selected, off-site surface parking will need to be provided near the 
proposed sites in order to meet the required number of stalls.

04.3 Stormwater Management

The intent of the following section is to summarize the storm water requirements for the above-
mentioned project based on the site.  This analysis was done for Site and Planning Strategy A, 
B, and C.  The analysis is based on the Metropolitan Water Reclamations District’s (MWRD’s) 
Watershed Management Ordinance (WMO), amended July 10, 2014 and the Technical Guidance 
Manual, updated September 2015.  

In simplicity, the WMO has two requirements:  Volume Control (VC) and Detention.  The intent 
of the Volume Control requirement is to increase the amount of water that stays on the site 
after a rain event.  The intent of Detention is to hold the water on site and release it at a slower 
rate so the existing pipe network does not become inundated with stormwater.  Both Volume 
Control and Detention requirements were looked at for each site.  Note that for the Detention 
requirements, the WMO states that the requirements will change in the year 2019.  This change 
would require more stormwater to be detained.  The severity of the change will depend on 
current analysis being performed by the MWRD.  This study uses what the ordinance states is 
the most restrictive case to figure the Detention requirements.

A conversation was held with Justine Skawski, Principal Civil Engineer – MWRD Engineering 
Department, on March 18, 2016 that no other changes to the ordinance where being considered 
at this time.  The consultant team inquired about the MWRD lowering the minimum parcel size 
to require detention since currently Site and Planning Strategy A and B are smaller than the 3 
acre requirement.  Justine confirmed that this was not being considered at this time.

SITE
PARKING RATE

STALL/BUILDING SQ. 
FT.

TYPICAL STALLS ACCESSIBLE STALLS TOTAL STALLS ON-SITE PARKING
REQUIRED OFF-SITE 

PARKING

A 1/500 205 7 212 37 175

B 1/500 228 7 235 52* 183*

C 1/500 218 7 225 14 211

*NOTE: On-site parking for Site B is provided as an add/alternate. 

BUILDING SQ. FT.

106,000

117,175

112,300
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Below are the site specific findings:

SITE AND PLANNING STRATEGY A

Property Size: 2.21 (±) Acres
Building Size: 1.57 (±) Acres
Pavement Area: 0.64 (±) Acres* 

*Analysis assumes that there is no greenspace on the site.

MWRD Requirements:
Volume Control – Required

Entire site, assuming the entire site is building roof or paved, requires 0.19 ac-ft. of storm water 
volume.

Green Roof – Assuming 50% building coverage, 0.78 acres, with a 4” soil depth would provide 
0.07 ac-ft of storage.  The storage number could increase by either increasing the thickness of 
the soil or increasing the building coverage of the green roof.

Permeable Pavers – Assume all areas not covered by the building roof are paved.  If the entire 
0.64 acres were made of permeable pavers with a minimal section thickness would provide 0 .15 
ac-ft of storage.  The storage provided would increase as the stone section is thickened.

Options - All of the volume control requirement could be met in a permeable paver area.  This 
eliminates the need for a green roof which is typically more expensive than pavers due to the 
additional weight on the roof.  The paver cross section would be deeper than a minimal section 
and not take up all of the non-building area.  Also, the roof storm water would be directed into 
the paver area.  If the client desires a green roof, a combination of the green roof and permeable 
paver area will work.

Note:  If contaminated soils are found on the site, permeable pavers will not be allowed.  In this 
case, the site will be considered to have Site Limitations and a conversation with the MWRD will 
be needed.  It is expected that the MWRD will recommend a more substantial green roof as a 
substitute.

Detention – Not Required as the parcel is less than 3 acres.

04 Site Analysis

SITE AND PLANNING STRATEGY B

Property Size: 0.89 (±) Acres
Building Size: 0.89 (±) Acres
Pavement Area: 0.00 Acres

MWRD Requirements:
Volume Control – Required

Entire site, assuming the entire site is building roof, requires 0.04 ac-ft. of storm water volume.

Volume Control for Site:
Green Roof – Assuming 50%, 0.45 acres, of green roof coverage with 4” soil depth meets the 
Volume Control requirement for the entire site.

Detention – Not Required as the parcel is less than 3 acres

SITE AND PLANNING STRATEGY C

Property Size: 6.15 (±) Acres
Project Size: 2.63 (±) Acres
Building Size: 1.56 Acres
Pavement Area: 0.82 (±) Acres
Grass/Detention Area:  0.25 (±) Acres

MWRD Requirements:
Volume Control – Required

Volume Control for Site:

Entire site, assuming the entire site is building roof or paved, except for 0.52 acres of open 
water detention, requires 0.20 ac-ft. of storm water volume control.

Green Roof – Assuming 50% building coverage, 0.78 acres, with a 4” soil depth would provide 
0.07 ac-ft of storage.  The storage number could increase by either increasing the thickness of 
the soil or increasing the building coverage of the green roof.

Permeable Pavers – Assume all areas not covered by the building roof, or part of the open water 
detention are paved.  If the entire 0.82 acres were made of permeable pavers with a minimal 
section thickness would provide 0 .20 ac-ft of storage.  
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Options - All of the volume control requirement could be met in a permeable paver area.  This 
eliminates the need for a green roof which is typically more expensive than pavers due to the 
additional weight on the roof.  The paver cross section would be deeper than what is listed above 
and not take up all of the non-building area.  Also, the roof storm water would be directed into 
the paver area.  If the client desires a green roof, a combination of the green roof and permeable 
paver area will work.

Note:  If contaminated soils are found on the site, permeable pavers will not be allowed.  In this 
case, the site will be considered to have Site Limitations and a conversation with the MWRD will 
be needed.  It is expected that the MWRD will recommend a more substantial green roof as a 
substitute.

Detention – Required since the 6.15 (±) acres of contiguous ownership is larger than 3 acres.

Using the MWRD’s Nomograph and assuming the entire project area is impervious (Curve 
Number 98) gives a detention rate of 0.31 ac-ft of storage per acre of development.  On a 2.63-
acre project area, the required detention volume is 0.82 ac-ft.  

Detention will either be stored at-grade in an open basin, below grade in a vault or below grade 
in permeable paver stone sub-base.  Open water basins typically take up more land and can 
create safety concerns given the fluctuation in water elevation.  Vaults can be placed under 
pavement and used on sites were land is at a premium, but typically cost significantly more 
than open basins.  Pavers are already likely to be used on the site to help assist in meeting the 
Volume Control requirements.  A thicker stone sub-base for the pavers will assist in meeting the 
detention requirement.

If desired, an open water basin would be need to be about 0.25 acres in size to meet the 
detention requirements, assuming 4’ in water elevation change.  The basin will detain 0.62 (±) 
ac.-ft of stormwater.  The remainder of the required volume, 0.20 ac-ft., is stored in the volume 
control requirements.  

The open water basin, added with the volume control requirements, will meet the MWRD 
requirements.  At the time the project moves forward, it should be determined if the required 
detention volume could be completely stored in the permeable pavers and green roof, thus 
eliminating the need for an open water basin.

SITE
AMOUNT OF 

VOLUME CONTROL 
NEEDED

DETENTION 
REQUIRED

AMOUND OF 
DETENTION NEEDED

A 0.19 (±) ac-ft. No 0.00

B 0.04 (±) ac-ft. No 0.00

C 0.20 (±) ac-ft. Yes 0.82 (±) ac-ft.

VOLUME CONTROL 
REQUIRED

Yes

Yes

Yes

SUMMARY TABLE
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05 Planning Strategies

05 PLANNING STRATEGIES

05.1 Overview

The following Planning Strategies were developed in order to identify critical adjacencies 
and key relationships within the  proposed program, both horizontally and vertically, for the 
community recreation center. While these diagrams are intended to establish a general building 
massing, they should in no way be considered building designs, as more refined development 
is still required.
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05.2 Planning Strategy A

•	 Estimated Building Area:	 100,850 SF
•	 Estimated Building Height:	 2-Stories
•	 Estimated Site Area Required:	 86,000 SF

CHALLENGES & OPPORTUNITIES

This strategy was developed for a large potential site centrally located within the Village. 
Because of the relatively immediate access to neighboring schools and other community 
amenities, the community spaces were located on the main level for ease of access to members. 
The Gymnasium and aquatic spaces, along with the locker rooms, preschool and child watch are 
all located on the main level as well, while the fitness, running track, and administration spaces 
are located on the upper level.

Key advantages of this strategy are the efficient layout afforded by the larger site as well as 
the critical relationships between similar program components that are maintained as a result.  
Noticeable challenges for this strategy include land acquisition requirements and additional off-
site parking required to support the facility.

Planning Strategy A: 100,850 GSF (EXCLUDES STRATEGIC PARTNER SPACES)

ESTIMATED CONSTRUCTION COSTS SUMMARY COST COST / SF
Community

Lobby Spaces $1,552,854 $315
Multi-purpose Meeting Rooms $727,382 $269
Maker Spaces $347,399 $248
Vending/Food Prep $114,151 $380

Fitness
Fitness Center $1,472,014 $253
Group Fitness Rooms $2,101,432 $270

Gymnasiums
3-court Gymnasium $4,569,951 $218
Multi-purpose Activity Court $1,093,699 $219
Elevated Running Track $1,287,609 $230

Aquatics
4-lane Lap Pool $956,421 $399
Leisure Pool $956,421 $399
Therapy Pool $478,211 $399
Aquatic Support Spaces $1,819,239 $217

Locker Rooms $915,557 $316
Preschool Program $1,111,008 $256
Child Watch & Multi-Purpose Rooms $518,864 $251
PDOP Administration Suite $687,454 $228
Mech/Circulation/Structure $4,058,029 $213
SUBTOTAL BUILDING COSTS $24,767,695 $246
SITE DEVELOPMENT COSTS $7,254,160
GENERAL CONDITIONS/OVERHEAD PROFIT $2,672,186
DESIGN CONTINGENCY (10%) $2,939,404
ESCALATION TO FALL 2017 START (05%) $1,616,672
SUBTOTAL CONSTRUCTION COSTS $39,250,117 $336
PROJECT SOFT COSTS $6,508,587

ESTIMATED TOTAL PROJECT COST $44-46M

ADDITIVE ALTERNATES:

Aquatics Alternate: 6-lane Lap Pool $1,016,648 $131
Aquatics Alternate: 8-lane Lap Pool $2,043,686 $198
Parking Alternate: Underground N/A N/A
Prospective Mental Health Partner (560 SF) $193,571 $346
Prospective Strategic Rec Partner (3,950 SF) $1,137,132 $288
Added Circulation for Partner Spaces (640 SF) $171,568 $268
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05.3 Planning Strategy B

•	 Estimated Building Area:	 112,025 SF
•	 Estimated Building Height:	 5-Stories
•	 Estimated Site Area Required:	 50,000 SF

CHALLENGES & OPPORTUNITIES

This strategy was developed for a small, centrally located site. As a result of the smaller site, a 
key differentiator with this strategy is the need to stack program up several levels in order to 
accommodate all required spaces. Like in strategy A, the main community spaces are located 
on the main level for ease of access. However, various other elements were moved to upper 
levels because of the site constraints.

Advantages of this strategy include a centralized facility and impressive views  of downtown 
Chicago afforded by the taller building. Challenges include land acquisition requirements, a less 
efficient layout due to the repetition of circulation corridors on each level, less-ideal program 
adjacencies and relationships, and off-site parking needs.

Planning Strategy B: 112,025 GSF (EXCLUDES STRATEGIC PARTNER SPACES)

ESTIMATED CONSTRUCTION COSTS SUMMARY COST COST / SF
Community

Lobby Spaces $1,555,697 $316
Multi-purpose Meeting Rooms $728,940 $270
Maker Spaces $348,207 $249
Vending/Food Prep $114,324 $381

Fitness
Fitness Center $1,475,663 $233
Group Fitness Rooms $2,105,924 $271

Gymnasiums
3-court Gymnasium $4,582,075 $218
Multi-purpose Activity Court $1,096,586 $219
Elevated Running Track $1,290,842 $231

Aquatics
4-lane Lap Pool $957,807 $399
Leisure Pool $957,807 $399
Therapy Pool $478,904 $399
Aquatic Support Spaces $1,824,090 $217

Locker Rooms $917,232 $316
Preschool Program $1,113,514 $257
Child Watch & Multi-Purpose Rooms $520,059 $251
PDOP Administration Suite $689,197 $228
Mech/Circulation/Structure $6,416,244 $213
SUBTOTAL BUILDING COSTS $27,173,112 $243
SITE DEVELOPMENT COSTS $3,399,730
GENERAL CONDITIONS/OVERHEAD PROFIT $2,847,284
DESIGN CONTINGENCY (10%) $3,132,013
ESCALATION TO FALL 2017 START (05%) $1,722,606
SUBTOTAL CONSTRUCTION COSTS $38,274,745 $323
PROJECT SOFT COSTS $6,915,858

ESTIMATED TOTAL PROJECT COST $44-46M w/o parking

ADDITIVE ALTERNATES:

Aquatics Alternate: 6-lane Lap Pool $1,016,648 $131
Aquatics Alternate: 8-lane Lap Pool $2,043,686 $198
Parking Alternate: Underground $6,568,390 $263
Prospective Mental Health Partner (560 SF) $193,571 $346
Prospective Strategic Rec Partner (3,950 SF) $1,137,132 $288
Added Circulation for Partner Spaces (640 SF) $171,568 $268
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05.4 Planning Strategy C

•	 Estimated Building Area:	 107,150 SF
•	 Estimated Building Height:	 2-Stories
•	 Estimated Site Area Required:	 89,000 SF

CHALLENGES & OPPORTUNITIES

This strategy was developed for a larger potential site located in a south-central area of the 
Village. The key differentiator between this strategy and strategies A and B is the split of the 
community program between the main and upper levels. Despite this modification in adjacency, 
all community spaces are still easily accessible for all members. Other program relationships 
and adjacencies are similar to those outlined in strategy A.

Advantages of this strategy includes a more efficient layout due to the larger size of the potential 
site and critical relationships between similar program components that are maintained as a 
result. Challenges include a less-centralized location than strategies A and B and the need for 
additional off-site parking.

Planning Strategy C: 107,150 GSF (EXCLUDES STRATEGIC PARTNER SPACES)

ESTIMATED CONSTRUCTION COSTS SUMMARY COST COST / SF
Community

Lobby Spaces $1,525,137 $310
Multi-purpose Meeting Rooms $712,187 $264
Maker Spaces $339,520 $243
Vending/Food Prep $112,462 $375

Fitness
Fitness Center $1,436,447 $228
Group Fitness Rooms $2,057,649 $264

Gymnasiums
3-court Gymnasium $4,451,770 $212
Multi-purpose Activity Court $1,065,561 $213
Elevated Running Track $1,256,094 $224

Aquatics
4-lane Lap Pool $942,915 $393
Leisure Pool $942,915 $393
Therapy Pool $471,457 $393
Aquatic Support Spaces $1,771,968 $211

Locker Rooms $899,237 $310
Preschool Program $1,086,584 $250
Child Watch & Multi-Purpose Rooms $507,215 $245
PDOP Administration Suite $670,458 $222
Mech/Circulation/Structure $5,258,141 $207
SUBTOTAL BUILDING COSTS $25,507,717 $238
SITE DEVELOPMENT COSTS $2,188,650
GENERAL CONDITIONS/OVERHEAD PROFIT $2,769,637
DESIGN CONTINGENCY (10%) $3,046,600
ESCALATION TO FALL 2017 START (05%) $1,675,630
SUBTOTAL CONSTRUCTION COSTS $35,188,234 $328
PROJECT SOFT COSTS $6,735,257

ESTIMATED TOTAL PROJECT COST $41-43M

ADDITIVE ALTERNATES:

Aquatics Alternate: 6-lane Lap Pool $1,016,648 $131
Aquatics Alternate: 8-lane Lap Pool $2,043,686 $198
Parking Alternate: Underground N/A N/A
Prospective Mental Health Partner (560 SF) $193,571 $346
Prospective Strategic Rec Partner (3,950 SF) $1,137,132 $288
Added Circulation for Partner Spaces (640 SF) $171,568 $268
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06 CONCLUSIONS & RECOMMENDATIONS

06.1 Preferred Planning Strategy

The results of the study indicate that conditions are favorable for supporting a new Community 
Recreation Center in Oak Park. The proposed facility, by virtue of the recreation pool, multiple 
gymnasium space, fitness, indoor walking/jogging track, dedicated preschool program area, 
community meeting room space and dedicated space for some of the collaborative partners 
will differentiate this facility from the any other facility in the community. The Park District 
of Oak park is ideally positioned to not only improve the quality of the facilities in Oak Park, 
but also to enhance the quality of life for residents.  A new Community Recreation Center will 
provide an identifying landmark to the community that will attract families, businesses, and 
perspective employees to Oak Park.  

Based on the market analysis, the weekly participation in active recreation activities from Oak 
Park’s service area can be expected to be somewhere in the range of 10-12% of the population 
which equals approximately 5,215-7,820 individuals (based on 2020 population estimates for 
the service area).  This is an adequate population base to rely on for the operation of a full-scale 
community recreation center. Similar facilities in other areas of the country suggests that these 
types of centers have been cost effective in meeting community needs.  

Without question, a new community center will enhance the quality of life in Oak Park while 
improving recreation and wellness opportunities for residents. The proposed center fills the 
service gaps for a variety of recreation and community programs, and expands the wellness 
access in the community for children, teenagers, families and seniors. A new center will become 
a source of tremendous community pride and will bring the community together along with 
making Oak Park more attractive for major employers to attract new employees. The center 
will also help establish and recognize the facility as a contributor to the economic health of the 
community by providing jobs, through the purchase of local goods and services, enhancing the 
quality of life in Oak Park.   

Based on the information gathered in this study, Sink Combs Dethlefs and their consultant 
team recommend Planning Strategy C as the preferred planning strategy.  Planning Strategy C 
provides the Park District the most cost effective planning solution and the most feasible land 
acquisition solution available.  

Preferred Planning Strategy:  		  Strategy C
Estimated Building Area:		  107,150 SF
Estimated Building Height:		  2-Stories
Estimated Site Area Required:		  89,000 SF
Estimated Parking Required:		  225 Stalls
Estimated Project Cost:		  $41-43 Million
Prospective Strategic Partnerships:		  County Mental Health Board Offices
					     WSSRA Administrative Offices
					     SD 97 Multi-Cultural Space
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06.2 Recommended Next Steps

The following concerns and questions were expressed throughout the course of the study:

•	 Will this lead to additional tax burden for residents?
•	 How will parking be addressed?
•	 How will environmental stewardship be approached?
•	 How much will a facility like this cost?
•	 What’s the timeline for this project?
•	 What will happen to existing PDOP facilities?
•	 Why can’t PDOP and SD200 build one pool? 
•	 How will the proper size and configuration of the proposed pools be determined?
•	 Is there enough community space with free access versus membership based recreation 		
	 space? 

In order to respond to the aforementioned questions and to advance to the next stage of 
Conceptual Planning and Design, our team recommends the following next steps:

•	 Conduct an Operational & Revenue Analysis to determine District’s financing capacity 		
	 and allowable budget
•	 Establish a target project timeline
•	 Explore financing options and consider hiring a Public Policy and Election Services 		
	 consultant
•	 Formalize Strategic Partnerships and identify capital contribution thresholds
•	 Update the Park District Comprehensive Master Plan to address future use of existing 		
	 Park District facilities and how they will be impacted by a new Community Recreation 		
	 Center
•	 Establish sustainability goals for the project
•	 Contract with A/E Firms for Conceptual Design and Capital Campaign Services
	 o	 Conduct a Shared Parking Analysis to determine feasible shared parking solutions 	
		  proximate to the selected site.
	 o	 Conduct a Pool Utilization Study to determine demand for lap, leisure, and 	
		  aquatic 	space in response to School District 200’s pool solution and District plans
	 o	 Acquire an ALTA survey on the site
	 o	 Acquire a Geotechnical Report on the site
	 o	 Developed conceptual level building floor plans, elevations, primary building 	
		  sections
	 o	 Develop 3D renderings (interior and exterior) of the proposed project 
	  o	 Continue community outreach efforts to confirm program components and 	
		  engender project support 
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